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PART I. 
COST KEEPING IN GENERAL. 
THE FUNDAMENTALS OF COST KEEPING. 
Definition.—Cost keeping is a system for recording the cost of 
each unit of product or division of work in order to facilitate com-
parison of such costs with cost of other similar units or divisions 
under like conditions. Cost keeping analyzes each unit of product or 
work to determine the reasonableness or unreasonableness of the 
cost, and also to secure an intelligent basis for predicting the cost 
of producing similar units in future. 
Lack of cost records.—The Office of Public Roads and Rural Engi-
neering, in an extensive investigation of highway management, both 
by the State highway departments and by a large number of indi-
vidual counties and townships, brought out, among other condi-
tions, the very general absence of cost keeping. Few examples of 
practical and efficient cost keeping were found in operation, and 
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these were confined largely to the State highway departments. 
Only in rare instances were cost-keeping systems found in counties 
or townships. This condition is due largely to the notable scarcity 
of information available on the subject of highway cost keeping, as 
practically all textbooks on cost keeping have been prepared from 
the viewpoint of factory management and are not readily adaptable 
to highway work. Furthermore, the usefulness of highway cost 
data has not yet been generally appreciated by public officials. 
Purpose of the bulletin. —The purpose of this publication is to pre-
sont, first, in an elementary way the principles which govern cost 
keeping; second, a practicable application of those principles to 
highway work. 
Development of cost systems.—Cost keeping was developed in the 
manufacturing industries. To Charles Babbage has been conceded 
the honor of having first called the attention of the manufacturing 
world to its desirability, in 1832, in his publication entitled "The 
Economy of Manufacture." Half a century elapsed, however, 
before factory managers, forced by relentless competition to elimi-
nate waste and incompetency from their factories, began to intro-
duce systems of cost keeping. 
Since 1900 the use of cost keeping in manufacturing industries 
has developed steadily. During this period of development prin-
ciples regarded as basic have been established. While cost keeping 
for highway work is of comparatively recent origin, it is based upon 
factory cost keeping, and the same principles govern. 
COST ELEMENTS. 
The term "cost," as generally interpreted and as used in this bul-
letin, is the summation of expenditures expressed in terms of money 
involved to acquire or produce a utility or to perform a service. 
The cost of every unit of product, whether it be a square yard of 
road surface maintained, or a cubic yard of concrete which is a part 
of a bridge or culvert, is composed of four basic elements of expense, 
namely: 
(1) The cost of labor. 
(2) The cost of materials. 
(3) The cost of service of plant and equipment. 
(4) The cost of general expense or overhead. 
LABOR. 
The costs of labor are divided into two classes; first, direct 
labor cost; and, second, indirect labor cost. All labor chargeable 
against the product which can be designated as directly expended 
on it is called direct labor. All labor chargeable against production 
and not directly expended on the product is called indirect labor. 
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For example, the cost of men using picks and shovels on excavation 
who are directly expending their efforts on that piece of work is a 
direct labor charge. A superintendent in charge of a road job is not 
directly expending labor on excavation, but is engaged in directing 
the prosecution of all kinds of work and his expense is an indirect 
labor charge, chargeable pro rata against the production of all the 
work units he may be supervising. Other examples of indirect labor 
are the services of watchmen, timekeepers, and water boys. 
MATERIALS. 
Materials also are divided into two similar classes—direct and indi-
rect. All materials entering the product as an integral part of its com-
position are called direct materials. All materials chargeable against 
the production but which do not enter directly into the product 
as an integral part of it are called indirect or expense materials or 
sometimes supplies. The cement, stone, and sand that are mixed 
together to form the concrete of which a concrete road is constructed 
are all direct materials, but the oil used for lubricating and the gaso-
line for operating the mixer in which these materials are prepared 
for use are indirect materials or supplies. I t is easy to charge 
direct material cost, but often it is very difficult to charge to each 
product its correct share of indirect material cost. 
Small, or hand, tools not used as a par t of some plant unit and 
which have such a short period of usefulness that they are seldom 
used on more than one job, usually are considered supplies and 
therefore are part of the indirect materials charged to the work. 
PLANT AND EQUIPMENT. 
" P l a n t " includes such physical property used on the work as 
land, structures, machinery, live stock, and tools of a more perma-
nent character than those referred to as supplies. " E q u i p m e n t " 
is a less inclusive term and is interpreted generally to mean the 
smaller and especially the movable plant units. The cost of the 
service of " p l a n t " can be charged most readily in the form of a 
daily rental against the work upon which it is used. This rental 
should be charged whether the equipment be owned by the operat-
ing organization or leased from other owners. I t consists of "operat-
ing charges," which are— 
(a) The expense of operation, 
(b) The average cost of repairs, 
(c) Charges for the time spent in idleness, 
and "fixed charges," which are— 
(d) Charges for depreciation, 
(e) Interest, 
(f) Taxes, 
(g) Insurance. 
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The expense of operation.—This includes the wages of operators 
and helpers and the cost of supplies during the periods of operation. 
Usually these are charged directly against the work done and not 
included in the plant rental. I t is only necessary that they be 
charged in one place or the other, and it is important to specify 
what is included in rental when leasing equipment. 
The average cost of repairs.—There is a difference of opinion among 
cost accountants as to how repairs and renewals to plant should 
be charged. One view is that renewals may be of such a nature 
that the useful life of the machine has been increased and therefore 
the expense of such renewals should be looked upon as an offset to 
depreciation. Another view is tha t there is no difference between 
repairs and renewals, except in degree, and that they all should be 
considered in the same light; i. e., independent of depreciation 
charges. I t appears that the latter consideration permits simpler 
accounting and does not rely so much upon individual judgment as 
to whether the expenditure is for repairs or for renewals. 
After a machine has been rebuilt or repaired extensively with the 
intention of increasing its serviceable life, it should be considered 
as a piece of new equipment valued at its depreciated value, plus the 
cost of renewals. This necessitates the computing of a new rate 
of depreciation on the basis of the new value and assumed new 
useful life. 
The approximate average cost of repairs, including extraordinary 
repairs, often can bo arrived at by casting up old accounts and 
finding what a similar piece of machinery used on similar work has 
cost for repairs over a term of years. 
Charges for time spent in idleness.—To arrive at a fair and equitable 
daily charge for rental some allowance must be made for time spent 
in idleness, because on these days the fixed charges still are con-
tinuing and certain supplies are necessary even though the machine 
bo not in operation. The usual way of arriving at the charge for 
lost time through idleness is to bring together all of the charges 
for a year and divide them by the number of days the machine 
actually was in use. By dividing the sum total of expense by the 
number of days the machine was available for use even though no 
work existed on which it could be used, the result would be a daily 
rental with no allowance for lost time. The difference between 
these two rentals will show what a considerable factor in the fixed 
charges this item of lost time may become. In all contracts or agree-
ments on rental of equipment care should be taken to specify whether 
the rental is "per d a y " or "per day of service." 
Charges for depreciation.—Equipment is consumed in production 
just as truly as material. This loss is called natural depreciation. 
Depreciation may be either natural or functional. "All equipment 
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progresses steadily toward the scrap pile, starting the date it is pur-
chased, and while its progress may be delayed it can not be prevented 
by repairs." 1 I t is as much an expense on a steam roller as the 
cost of fuel burned in the fire box. In the case of fuel the expense 
is immediate; in the case of depreciation the expense is extended over 
a period of time. Functional depreciation is loss due to the obsoles-
cence or inadequacy of equipment. 
There is no doubt in the minds of cost accountants that deprecia-
tion of plant and equipment should be included as a charge against 
operation, but there is considerable difference of opinion as to how 
depreciation should be computed. 
Three factors determine in all cases what the depreciation should be: 
First, the original cost; second, the length of useful life; and third, 
the scrap value of the machine when it no longer can be used for the 
purpose for which it was purchased, or the salvage value, if it is to be 
considered as a "second-hand" piece of equipment. Knowing these 
factors, the problem resolves itself into how to divide the difference 
between the original cost and the scrap or salvage value (called total 
depreciation or wearing value) over the length of the useful life of the 
machine. A number of formulas have been devised for computing 
decrease in value or depreciation. Fish, in his textbook on "Engi-
neering Economics," explains five such formulas. Three of the more 
commonly used are the straight line, the declining balance, and the 
sinking fund. 
The first is recommended as the simplest and perhaps best method 
for road work. By this method the total depreciation is divided by 
the number of years of useful life and the quotient charged off as a 
yearly depreciation. This is called the straight-line method, and its 
greatest advantage is its extreme simplicity. 
The second method, a modification of the straight-line method, 
is called the declining balance method. I t is based on the theory that 
during the earlier years of the life of any machine the repairs are 
smallest, and therefore to arrive at a constant charge for repairs and 
depreciation, the depreciation must be heaviest in the earlier years of 
the life of the machine and lightest in the last. The plan, therefore, 
is to charge off a fixed percentage annually from the net value of the 
machine. This gives a diminishing annual charge for depreciation. In 
the comparative table (p. 6)this annual rate is about 30 per cent. This 
is determined by the formula r = 1 — n v2 
v1 
in which r is the percentage 
of diminishing value, n the life of the equipment in years, v1 the 
original value, and v2 the scrap value. 
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The third method is called the sinking-fund method. I t is based 
on the assumption that the depreciation on a structure a t any time 
is equal to the accumulations of a sinking fund established for renewal 
at the end of its useful life. The depreciated value plus this sinking 
fund (actual or imaginary) at any period equals the original cost. 
COMPARISON OF DEPRECIATION FORMULAS 
USEFUL LIFE IN YEARS 
FIG. 1. 
I t should be observed that none of these formulas takes into con-
sideration interest on investment, output, cost of operation, or main-
tenance charges. Figure 1 gives a graphic comparison of the above 
formulas. 
The following table is a comparison of the annual depreciation on 
a $600 machine that has an assumed useful life of five years. I t also 
is assumed that at the end of this period it will have a scrap value of 
$100. The annual depreciation is computed by the three formulas 
described: 
Comparison of three methods of computing depreciation. 
Years. 
Straight-
line 
method. 
Diminish-
ing-value 
method. 
Sinking-
fund 
method, 
6 per cent 
interest. 
Firs t . . 
Second 
Third. . 
Fourth 
Fifth . . 
Total 
$100 
100 
100 
100 
100 
$180. 72 
128.28 
88. 25 
61.67 
43.08 
$88. 70 
94.02 
99.66 
105.64 
119.98 
500 500.00 500.00 
HIGHWAY COST KEEPING. 7 
The theory of natural depreciation, epitomized, is that all equipment, 
even if kept in the best of repair, in time will reach a state where re-
pairs no longer are sufficient to keep it in economical working condi-
tion and the entire machine must be renewed. The fund created by 
the depreciation charges is intended to supply the money to purchase 
a now machine to take the place of the one expended, or to retire 
the original investment in case the machine no longer is needed. 
Any of the depreciation formulas is satisfactory in determining 
rental charges, provided the assumed life of the machine be approxi-
mately correct. As the assumption of the useful life of the machine 
may be the source of considerable error, there seems to bo little argu-
ment for the finer calculations as to methods of distributing the 
depreciation. 
I t will bo found convenient in computing depreciation to group 
elements of the plant having approximately the same serviceable life. 
This will have the advantages of requiring fewer accounts and tending 
to equalize high and low assumed machine life. 
Repairs and renewals are charges duo to breakage or the wearing 
out of expendable parts of equipment. I t is obviously incorrect to 
charge to repairs or renewals any improvements or betterments added 
to any piece of equipment. When such improvements have been 
made the cost should be added to the present value of the 
machine and a new depreciation computed upon this now value. 
An example of such a case would be the addition of a conveyor to an 
old stone crusher for the purpose of doing away with shovelers. The 
The improvement is not a repair of any broken parts or a renewal of 
any part worn out by the continual use of the machine; it is a now 
feature which adds to the value of the crusher. A rebuilt second-
hand machine may be considered in the same light. 
Interest, taxes, and insurance.—Interest should bo charged on the 
investment at the rate paid or the prevailing rate, where thero is no 
indebtedness. 
Taxes, as paid, should be charged in the rental rate. 
Insurance should bo charged either as paid or at the prevailing rates 
if the organization carries its own risk. 
Fixed charges are discussed further on page 9. A table of plant 
rental is included in the Appendix. 
GENERAL EXPENSES. 
The fourth element of cost is general expense. I t often is called 
"overhead" or "burden ," terms derived from factory cost keeping, 
the use of which in highway-cost keeping is not recommended. 
General expense includes all charges that can not be connected 
directly with the cost of labor, material, and plant. For convenience 
in accounting and for the purpose of securing a desirable division of 
road cost, general expense will bo considered as divided into two 
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classes. One will be referred to as "engineering and supervision" 
and will include those items of inspection and engineering which can 
be charged directly to the project. The other class will be referred 
to as "administration expense" and include those expenditures 
incurred in conducting all the activities of the department which 
are so general in character that they are not assignable directly to 
any particular project. 
The desirability of separating the project cost of engineering and 
supervision from administration cost and unit costs will be apparent 
after a little consideration. The work of the engineer in preparing 
the plans and specifications affects labor and material costs only in 
the kinds and amounts that may be required and not at all in the 
efficiency of their expenditure. By carefully worked out profiles and 
cross-sections an engineer may reduce the yardage of excavation 
required, but such planning may not reduce the cost per unit of 
excavation. To secure efficiency in operations is the function of the 
superintendent or the foreman who is responsible for the cost of such 
operations. If engineering and supervision cost is incorporated in 
unit cost, an element is included over which the foreman or superin-
tendent has no control, and Ms efficiency is obscured thereby. If, on 
the other hand, engineering and supervision cost is included in the 
charge for administration, it is placed in a class of expenditures over 
which the engineer has little or no control. 
Highway admmistrative organizations are prescribed largely by 
statute and the attendant costs necessarily are dependent, in a large 
measure, upon the form of the organization, the various duties 
required, the methods of financing, and many other factors, all of 
which are conditions imposed by legislation. To include with these 
administrative costs the cost of project engineering and supervision 
would mean the loss of valuable comparable information on the 
efficiency of the divisions of an organization and one type of admin-
istrational organization with another. 
Administration.—Administration costs include such expenditures 
as salaries and expenses of the executive officers, legal services, main-
tenance of office, departmental engineering, investigations, experi-
ments, clerical staff, fiscal operations, and miscellaneous fixed charges. 
These expenditures can not be allocated directly to any particular 
class of work or to individual projects. 
Cost accountants have devised numerous ways of distributing 
general expenses to the various classes of work. Most of these, 
however, are not practicable in the distribution of such expenses on 
road work. Since indirect labor and indirect materials are distrib-
uted directly in the unit costs, and engineering and supervision are 
chargeable directly to projects, the remaining portion of what Would 
be considered "bu rden" by factory cost accountants is comparatively 
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small in proportion to the aggregate expenses. Any portion of 
general expense that can be assignable directly to a project should 
be charged against such project. The remainder should be prorated 
over all the project expenditures for the period. 
Engineering and supervision.—To engineering and supervision 
should be charged all expenditures for surveys, plans, specifications, 
estimates, tests, and all engineering inspection and supervision in 
the nature of oversight required to secure the proper execution of 
the work. Such expenditures can be charged directly to individual 
projects. 
FIXED CHARGES. 
Fixed charges are those items of expense which go on practically 
unchanged irrespective of the activities of the organization. Those 
fixed charges which pertain to the production plant have been dis-
cussed in relation to plant and equipment. Certain fixed charges 
not immediately connected with production operations may best 
bo considered as a part of general expense. Thus depreciation, 
interest, taxes, and insurance are elements of expense also in relation 
to the plant and equipment of the administrative organization, such 
as buildings, office and laboratory equipment, instruments, machines, 
and similar items. 
In the practical application of cost keeping, fixed charges are con-
sidered only in so far as they aid in the determination of efficiency, 
and their inclusion as an item of cost is a question of accounting. 
Where fixed charges result from methods of financing rather than 
the methods of doing the Work they belong to the field of bookkeeping 
and not cost keeping. Thus, where a county issues bonds for road 
improvement the interest is a fixed charge which must be paid and 
so increases the total outlay for the improvement but has no relation 
to the efficiency with which the work is executed, and is, therefore, 
a matter of bookkeeping and not cost keeping. Where two crews 
are engaged in excavation, one with power tools and the other with 
hand tools, fixed charges are of prime importance to the cost keeper 
for the purpose of determining efficiency and the cost of operation 
in each case. 
I t is customary among contractors to include all fixed charges as a 
part of the expense of work, and therefore they appear in the unit 
prices of their itemized bids. In making up his estimates on unit 
prices to check against submitted bids, the engineer therefore should 
include among other fixed charges interest on capital invested in 
plant and on necessary operating capital, for materials, pay roll, and 
deferred payments. 
Considerations of fixed charges are also important in the select-
ing of equipment and determining upon types of improvements. 
These considerations are, however, within the field of engineering 
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economics and not cost keeping, although cost data have a most 
important part in the final determination. 
HIGHWAY COST ANALYSIS. 
An analytical chart has been prepared to place before the reader 
in concise and convenient form a summary of the foregoing discussion 
of cost elements applied to road work, and to show the relation be-
tween the cost elements and the final cost of the project as expressed 
in totals and by units. The first column of the chart contains the 
four basic elements of cost. Opposite each element, in the second 
column, are the classes of expenditure, such as direct, indirect, etc. 
The third column shows in detail the specific application of the cost. 
Example, "for materials," "for labor," "superintendence," etc. 
The fourth column contains a tabulation of the class of product 
resulting from the cost outlay, such, for example, as construction, 
maintenance, right of way, etc. The fifth column contains the final 
cost and presents it by units, by project, etc. 
Highway cost analysis. 
Application of cost. Product of cost. Summary of cost. 
Highway 
coat 
Elements 
of 
cost. 
Classes 
of 
cost. 
L a b o r 
cost.. 
Direct; 
Indirect 
Wages of laborers, me-
chanics, teamsters, etc. 
Wages and expenses of su-
perintendents, foremen, 
t i m e k e e p e r s , guards, 
watchmen, water boys, 
etc., lost labor days, la-
bor expense. 
Material 
cost... 
Direct 
Indirect 
Materials entering into 
product as integral 
parts. 
Supplies, used but not as 
a part of product. 
C o n s t r u c t i o n , 
maintenance, or 
reconstruction of 
road parts, right 
of way, grade 
and roadside , 
roadway, ditches, 
drains, bridges, 
and c u l v e r t s , 
and supplemen-
tary parts. 
By units, direct, 
as performed. 
P l a n t 
a n d 
equip-
m e n t 
service 
cost. 
Operating 
Fixed 
Operation. 
Repairs. 
Idleness. 
Depreciation. 
Interest. 
Taxes. 
Insurance. 
General 
expense-
cost. 
P r o j e c t : 
E n g i -
neering 
and su-
p e r v i -
sion. 
General: 
Admin-
i s t r a -
tion. 
Salaries and expenses of 
engineers, field parties, 
draftsmen, inspectors, 
and clerks; office expen-
ses, tests, and miscella-
neous expenses for indi-
vidual projects. 
Salaries and expenses of 
executive, engineering, 
legal, and clerical staffs; 
expense of office main-
tenance, experiments, 
investigations,and fiscal 
operations; miscellane-
ous fixed charges. 
Plans, specifica-
tions, estimates, 
surveys, inspec-
tion, and direct 
supervision of 
work. 
•General direction, 
p o l i c y , over-
sight, planning, 
control, legal, 
and financial 
provisions. 
By project; upon 
completion may 
be apportioned 
to units. 
On all operations 
over a period of 
time and appor-
tioned to proj-
ects. 
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UNITS OF MEASUREMENT. 
Care should be taken in selecting the units on which to collect cost 
data. Too many and varied units will make the system cumbersome 
and expensive, while too few may impair its value seriously. Fur-
thermore, the units of measurement adopted for any cost-keeping 
system or project must be definite, expressive, readily obtainable, 
and familiar. Thus, for example, the ton and the cubic yard as 
applied to broken stone are definite units and afford a ready and 
accurate comparison, but the square yard when applied to a finished 
macadam road is indefinite until additional information as to the 
depth of the material is available. Similarly, many units, such as 
wheelbarrow, wagon, truck, or carload, while often convenient units 
of count in the field, are indefinite and always should be reduced to 
definite comparable units, such as cubic yard or ton. 
The units selected must, so far as possible, be expressive of definite 
operations. Thus, while in engineering construction the cubic yard 
is a very common unit upon which contract prices are based, it fre-
quently is a very uncertain unit of performance, as it is a composite 
of other units. For example, in rock excavation there are involved 
the following operations: (1) Drilling, (2) blasting, (3) breaking large 
chunks, (4) loading into carts, wagons, cars, or the like, (5) trans-
porting, (6) dumping. 
The important item of drilling depends largely on the necessary 
spacing of the drill holes, which varies in the different kinds of rock 
and in different kinds of excavation. Clearly, then, the linear foot 
of drill holes is the unit for measuring the output of the drillers, and 
not the cubic yard. Transporting the rock is largely a function of 
distance; hence the unit of transportation cost should be the ton or 
yard carried 100 feet or 1 mile, and not the cubic yard without the 
factor of distance. 
The units must be obtainable readily or the cost of collecting the 
necessary data will be too high. Thus, for example, to obtain the 
exact cubic yardage and the distance it was moved in preparing the 
subgrade for a macadam road with a road machine would be not only 
difficult, but expensive. Hence for this class of work the readily 
obtainable, though less definite, unit of the square yard usually is 
adopted. 
That the full value of the cost-keeping system may be realized, 
the units in which the data are expressed must be familiar to those 
charged with their collection as well as to those who are to profit 
from their use. Thus, the cubic meter is as definite a unit for meas-
uring earthwork and generally as readily obtainable as the cubic 
yard, but to the average roadman it has little or no meaning until 
translated into the terms in which he is accustomed to think. If 
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any one of two or more units otherwise would answer equally well, 
the one most familiar and generally used always should be adopted. 
There are many units so closely related to the desired unit of 
measurement that with very little computation they can be trans-
formed into the desired unit. For example, the knowledge of the 
number of bags or barrels of cement used and the proportion of the 
mixture of the concrete are functions which at once determine the 
amount of sand and stone used. A number of tables giving some of 
the more common and convenient units of measurement used in 
collecting and compiling cost data relating to road work, are given 
in the Appendix. 
PART II. 
COST KEEPING FOR HIGHWAY WORK. 
ESSENTIALS OF A COST SYSTEM. 
Certain fundamental principles must be followed to make any 
cost system successful. This applies to road costs as well as to fac-
tory costs. Any cost-keeping system to bo successful must be (1) 
reliable, (2) simple, (3) immediate, (4) flexible, and (5) relatively 
inexpensive. 
(1) Reliability is of paramount importance. If the data collected 
are not reliable, all records based upon them of course will bo mis-
leading and the results dangerous. Accuracy is desirable, bu t this 
need not bo carried beyond the practical limits adopted for measur-
ing the units of materials expended and the units of work accom-
plished. 
(2) If simplicity bo not maintained the purpose of the system will 
be defeated. Involved and complex forms are confusing to the 
recording officials, difficult to compile for study and analysis, and 
apt to be inaccurate and a useless expense. 
(3) To be effective, the cost records must be susceptible of im-
mediate analysis and must reach the officials responsible for the 
economic progress of the work in time to be of use. If a week or 
10 days must elapse before wasteful methods and incompetency 
are discovered the information is past history and it may be too late 
to t ry other methods which might rectify the detrimental condition. 
(4) Flexibility is very desirable. The system must be elastic 
enough to provide for the recording of all classes of work, irrespec-
tive of the size of the project, without any material change in the 
prescribed forms. 
(5) Filially, the system must; be relatively inexpensive. The 
cost of determining cost must be reduced to a minimum. If expense 
of obtaining cost records to point out the way to efficiency is not 
much below the saving effected, they have no just claim to a place 
in any plan of management. 
CLASSIFICATION OF EXPENDITURES. 
The first problem in developing a cost-keeping system for highway 
work is to devise a general classification of expenditures that will 
conform to accounts appearing upon the ledger of the organization; 
that is, at the outset the cost keeper's records must tie into the book-
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keeper's accounts. The ledger, it is well to recall, contains only as 
debits the funds received or appropriated and as credits the pay-
ments made from those various funds summarized from a record 
which carries the distribution of those expenditures according to 
subheadings or primary accounts. I t is usual to classify accounts 
as far as possible by departments, or with respect to certain functions 
for which funds are provided. Such a classification of accounts pro-
vides the first division for the cost keeper. This division gives what 
usually are known as the general accounts. Numbers or letters 
are used to represent these accounts, and in those letters or symbols 
we have the beginning of a code for cost keeping. The following 
classification and corresponding letters show a departmental division 
of accounts and a letter code suitable for highway work: 
GENERAL ACCOUNTS. 
C. CONSTRUCTION.—M. MAINTENANCE.—R. RECONSTRUCTION.—P. PLANT.— 
A. ADMINISTRATION. 
The first three of these, it will bo observed, have to do with certain 
road operations. I t will be found upon analysis that they consist 
of the operations necessary to produce or preserve road parts. A 
subdivision of these general accounts produces what are called the 
primary accounts. Such a division is shown below. The accom-
panying numbers give a development of the cost-keeping code: 
C, M, AND R. CONSTRUCTION, MAINTENANCE AND RECONSTRUCTION. 
00 to 09. Right of way. 40 to 49. Bridges and culverts. 
10 to 19. Grade and roadside. 50 to 59. Supplementary parts. 
20 to 29. Roadway. 60 to 69. Engineering and supervision. 
30 to 39. Ditches and drains. 
P. PLANT. 
70 to 79. Plant accounts. 
A. ADMINISTRATION. 
80 to 99. Administration accounts. 
The numbers preceding the primary account give the range of 
class numbers for the final cost-keeping code. Thus 30 to 39 are 
the inclusive numbers for class costs of ditches and drains. This 
first division of the general accounts would serve very satisfactorily 
for a simple cost-keeping system. In such case the first set of num-
bers could be omitted and ditches and drains would be represented 
by 39 instead of the range of numbers from 30 to 39. 
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To obtain a system of class numbers for more detailed costs these 
primary accounts are further expanded as shown in the following 
table: 
PRIMARY ACCOUNTS AND CLASS CODE. 
C, M, AMD R. CONSTRUCTION, MAINTENANCE, AND RECONSTRUCTION. 
Right of Way. 
00 Preliminaries. 
01 Right-of-way surveys. 
02 Right-of-way plans. 
03 Real estate. 
04 Damages. 
09 Miscellaneous. 
Grade and Roadside. 
10 Cuts and embankments. 
11 Shoulders. 
12 Berms and slopes. 
13 Trees, shrubs, grass, etc. 
19 Miscellaneous. 
Roadway. 
20 Subgrade. 
21 V drains. 
22 Sub-base. 
23 Base course. 
24 Intermediate course. 
25 Binder course. 
26 Cushion course. 
27 Top course. 
28 Surface. 
29 Miscellaneous. 
Ditches and Drains. 
30 Ditches and gutters. 
31 Ditches and gutters, paved. 
32 Blind drains. 
33 Tile drains. 
34 Catch basins. 
35 Drainage channels. 
39 Miscellaneous. 
Bridges and Culverts. 
40 Foundations. 
41 Abutments. 
42 Piers and bents. 
43 Superstructures. 
44 Box culverts. 
45 Pipe culverts. 
49 Miscellaneous. 
Supplementary Parts. 
50 Signs and sign posts. 
51 Monuments. 
52 Guard rails. 
53 Curbs. 
54 Retaining walls and parapets. 
55 Riprap and revetments. 
56 Roadside treatment. 
59 Miscellaneous. 
Engineering and Supervision 
60 Location and relocation surveys. 
61 Surveys (for operations). 
62 Plans. 
63 Specifications and contract prepara-
tion. 
64 Estimates. 
65 Expense of awards. 
66 Office expenses, engineering. 
67 Supervisory engineering. 
68 Inspection and tests. 
69 Miscellaneous. 
P . PLANT AND E Q U I P M E N T . 
70 Buildings, fixtures, and grounds. 
71 Quarries, pits, material yards, etc. 
72 Power tools and equipment. 
73 Hand tools and equipment. 
74 Livestock and vehicles. 
75 Camp equipment. 
76 Camp buildings and shelters. 
77 Storage and transportation. 
79 Miscellaneous. 
Primary Accounts. 
> Primary Accounts. 
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PRIMARY ACCOUNTS AND CLASS CODE—Continued. 
A. ADMINISTRATION. 
80 Executive. 
90 Maintenance of office. 
92 Legal. 
94 Clerical. 
95 Fiscal. 
97 Engineering, departmental. 
99 Miscellaneous. 
NOTE.—It will be observed that no divisions beyond primary accounts have been provided under r iant 
and Administration. These can be expanded further to meet the requirements of the organization. 
OPERATION CODE. 
The next step is to develop a series of operations and a corre-
sponding code which will include all the operations performed by 
the various departments to construct and maintain the works under 
their supervision. This may ho accomplished in either of two ways. 
One is to list with each class of work all the operations that are 
performed under it. The other is to designate an operation by 
symbol and prefix this symbol with a class symbol, designating the 
class of work. By the first method such an operation as " ro l l ing" 
would be listed under each roadway part and for both construction 
and maintenance. In the latter method, which is followed in this 
bulletin, "rolling" occurs only once in the operation code and the 
class code symbol is prefixed to give it the distinguishing classifica-
tion. Thus any work can be indicated by combining a class code 
symbol and an operation code symbol. 
The operation code consists of a list of descriptive phrases arranged 
alphabetically and designated by consecutive numbers following a 
dash or decimal point. This dash or decimal shows the linking 
together of the classification and operation codes. The operation 
code must include all operations necessary to be performed and the 
phrases must be limited to a single interpretation. The divisions of 
the primary and general accounts given previously form the class 
code. As these class code numbers represent road parts or depart-
ments of the organization, an accumulation of a number of opera-
tions for any particular road part or department is effected readily 
by grouping all of those having the same class number. Below is 
given a typical operation series for the general operations of con-
struction, reconstruction, and maintenance of highways. A similar 
code could be devised for other operations. 
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THE OPERATION CODE. 
-00 Assembling. 
-01 Back filling. 
-02 Blacksmithing. 
-03 Blasting. 
-04 Building. 
-05 Building false work. 
-06 Cleaning. 
-07 Clearing. 
-08 Clearing and grubbing. 
-09 Cofferdamming. 
-10 Cribbing. 
-11 Curing concrete. 
-12 Crushing. 
-13 Dragging. 
-14 Drilling. 
-15 Drilling and blasting. 
-16 Excavating borrow. 
-17 Excavating common. 
-18 Excavating earth. 
-19 Excavating loose rock. 
-20 Excavating solid rock. 
-21 Excavating wet earth. 
-22 Filling ruts. 
-23 Filling washouts. 
-24 Finishing. 
-25 Forming. 
-26 General. 
-27 Grouting. 
-28 Grubbing. 
-29 Guarding. 
-30 Harrowing. 
-31 Hauling. 
-32 Heating bituminous materials. 
-33 Heating materials. 
-34 Laying. 
-35 Loading. 
-36 Loading and hauling. 
-37 Loosening. 
-38 Mixing. 
-39 Mixing and placing. 
-40 Moving. 
-41 Operating. 
-42 Oiling. 
-43 Painting. 
-44 Patroling. 
-45 Pile driving. 
-46 Placing materials. 
-47 Placing steel. 
-48 Planting. 
-49 Plumbing. 
-50 Plowing. 
-51 Pumping. 
-52 Quarrying. 
-53 Removing snow. 
-54 Repairing. 
-55 Riveting. 
-56 Rolling. 
-57 Scarifying. 
-58 Screening. 
-59 Shaping. 
-60 Spreading bituminous materials. 
-61 Spreading materials. 
-62 Spreading screenings, sand, or chips 
-63 Sprinkling. 
-64 Stripping. 
-65 Tamping. 
-66 Trimming. 
-67 Washing. 
-68 Washing and screening. 
-69 Wasting materials. 
-70 Water-proofing. 
-71 Working on joints. 
-72 Wrecking. 
METHOD OF OBTAINING CLASS AND OPERATION NUMBER FROM CODE. 
To procure a code number for any unit of work it is first decided 
what class of work is under consideration, and a number is selected 
from the class table. Then the specific operation is sought for in 
the second, or operation, table. The two are joined together with 
a hyphen or dash. The code letter of the department then may be 
prefixed to the first number and the classification symbol is complete. 
If it be desired to know the code numbers to be used for re-
cording the labor of a man mixing concrete for use as a road top 
course the class number for a road top course first is looked up in 
the class code (p. 15). This number is found to be 27; then the 
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operation "mixing" is taken from the operation code (p. 17) and 
found to be 38. Joining the two together with a dash produces 
the full code symbol 27-38. The letter " C " prefixed would indicate 
construction work, while the letter " M " would indicate a maintenance 
operation. 
Usually no classification letter will be used, but instead the capital 
letter " C " , " M " , or " R " will be shown on the recording form. If 
it bo desired to know what code symbol to use in order to indicate 
properly the time of a man spreading bituminous material on a road 
for maintenance purposes, the letter " M " is set down first to show 
that the work is that of maintenance. From the class code (p. 15) 
the number for a surface is found to be 28. Preceding this number 
with a capital letter " M " gives M-28, which shows that maintenance 
work has been done on a road surface. Then there is selected from 
the operation code (p. 17) the number for spreading bitumen, 
which is found to be 60. The code symbol for maintenance work 
of spreading bitumen on a road surface then will bo M-28-60. 
USE OF CODE IN OPERATIONS. 
In actual use the cost keeper generally would obtain his data from 
the timekeeper, who would be charged with keeping time and costs. 
A code for use of the timekeeper would be prepared from the class 
and operation codes, which would have the advantage of being abbre-
viated and also properly arranged for the cost keeper's needs. Below 
is shown such a code, which was used on work where costs of the 
principal operations were desired, and also the expanded code, which 
was used where it was desired to make a more detailed study of 
operations for the purposes of efficiency. 
TIMEKEEPER'S CODE. 
ABBREVIATED. 
(1) 
19-17 Grading—rough. 
EXPANDED. 
Grade and roadside. 
11 Shoulders: 
-56 Rolling. 
-58 Shaping. 
19 Miscellaneous: 
-07 Clearing. 
-16 Excavating borrow. 
-17 Excavating common. 
-19 Excavating loose rock. 
-20 Excavating solid rock. 
-28 Grubbing. 
-31 Hauling. 
-35 Loading. 
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TIMEKEEPER'S CODE—Continued 
A B B R E V I A T E D . 
(2) 
20-59 Grading—fine. 
(3) 
23-26 Base course—general. 
(4) 
23-34 Base course—laying. 
(5) 
23-56 Base course—rolling. 
(6) 
23-62 Base course—spreading sand and 
chips. 
(7) 
27-36 Top course—loading and hauling. 
(8) 
27-34 Top course—laying. 
(9) 
27-60 Top course—spreading bitumen. 
(10) 
27-24 Top course—finishing. 
E X P A N D E D . 
Roadway. 
20 Subgrade: 
-56 Rolling. 
-59 Shaping. 
-63 Sprinkling. 
23 Base course: 
-12 Crushing. 
-31 Hauling. 
-35 Loading. 
-56 Rolling. 
-61 Spreading materials. 
-62 Spreading screenings, sand, and 
chips. 
-63 Sprinkling. 
27 Top course: 
-31 Hauling. 
-32 Heating bituminous materials. 
-35 Loading. 
-56 Rolling. 
-60 Spreading bitumen. 
-61 Spreading materials. 
-62 Spreading screenings, sand, and 
chips. 
23-06 Cleaning base. 
The timekeeper had only ten code numbers for general use, but 
where detailed costs were desired in order to determine relative 
efficiency and to eliminate wasteful methods 28 code numbers were 
used. 
DETAIL OF COST ACCOUNTS AND NECESSARY CODES. 
The detail in which costs are recorded must be left to the judgment 
of the supervisor or engineer in charge of the work. Unnecessary 
refinements are not desirable, as they only increase the work of those 
who used the data. On the other hand, divisions that are too gen-
eral and inclusive will prevent the study of results for the purpose of 
promoting efficiency. The use or final disposition of the data is the 
factor which should determine the necessary details. 
For example, let it be assumed that a county engineer or superin-
tendent desires costs on a brick road for the purpose of making 
reports on expenditures to the board of highway supervisors. In 
this case summary costs of completed parts probably would meet 
the requirements. The divisions would logically be the main divi-
sions of the road and the costs would be collected by these divisions. 
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This would provide the simplest division and consequently the 
simplest code, which for the case assumed would be as follows: 
COST DIVISIONS. Code. 
Right of way 09 
Grade and roadside (or grading) 19 
Roadway (or surfacing) 29 
Ditches and drains 39 
Bridges and culverts 49 
Supplementary parts 59 
Engineering and supervision 69 
Administration 99 
The first and the last two of these divisions would be compiled 
from office data so that the cost keeper would be concerned with 
only five divisions of field data. 
The next advanced step that would be desirable in many cases 
would bo the cost of major operations divided by road parts. This 
would give information suitable for the comparison of results with 
work of a like character or with unit prices or estimates. 
COST DIVISIONS. 
Road part. Operation Code. 
Right of way: 
Plans and surveys General 01-26 
Real estate 02-
Miscellaneous 09-
Grade and roadside: 
Miscellaneous Clearing and grubbing 19-08 
Miscellaneous Excavation, common 19-17 
Roadway: 
Subgrade Shaping 20-59 
Base course Laying 23-34 
Top course Laying 27-34 
Ditches and drains: 
Paved glitter Excavating, common 31-17 
Paved gutter Laying 31-34 
Tile drains Laying 33-34 
Catch basins General 33-26 
Bridges and culverts: 
Foundations Excavating, common 40-17 
Foundations Piling driving 40-45 
Foundations General 40-26 
Abutments General 41-26 
Superstructures General 43-26 
Miscellaneous - - 49-
Supplementary parts: 
Signs and sign posts , General 50-26 
Guard rails General 52-26 
Curbs General... 53-26 
Miscellaneous 59-
HIGHWAY COST KEEPING. 21 
COST DIVISIONS—Continued. 
Road part. Operation. Code. 
Engineering and supervision: 
Supervisory engineering General 67-26 
Inspection General 68-26 
Miscellaneous 69_ 
Administration: 
Engineering, departmental 97-
Miscellaneous 99-
For the purpose of obtaining costs in more detail than is given 
in the foregoing, both the class and operation codes are susceptible 
of further divisions. In the following, divisions are made of the 
example chosen which are as complete as will generally be practical 
to use for highway cost keeping except in those cases where efficiency 
studies are desired. 
COST DIVISIONS. 
Road part. Operation. Code. 
Right of way: 
Preliminaries 00-
Right-of-way surveys General. 01-26 
Right-of-way plans General 02-26 
Real estate 03-
Damages 04-
Miscellaneous 09-
Grade and roadside: 
Cute and embankments Excavating, common 10-17 
Cuts and embankments Excavating, borrow 10-16 
Cuts and embankments Drilling 10-14 
Cuts and embankments Blasting 10-03 
Cuts and embankments Loading 10-35 
Cute and embankments Hauling 10-31 
Cute and embankments Wasting materials 10-69 
Cute and embankments Rolling 10-56 
Shoulders Rolling 11-56 
Shoulders Shaping 11-59 
Berms and slopes Trimming 12-66 
Berms and slopes . .Planting . 12-48 
Miscellaneous Clearing 19-07 
Miscellaneous Grubbing 19-28 
Miscellaneous.. . Blasting 19-03 
Roadway: 
Subgrade Shaping 20-59 
Subgrade ...Sprinkling 20-63 
Subgrade Rolling 20-56 
Base course Loading and hauling 22-36 
Base course Forming 22-25 
Base course . Mixing 22-38 
Base course Placing 22-46 
Base course Shaping 22-59 
Cushion course General 26-26 
Top course , Loading and hauling 27-36 
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COST DIVISIONS—Continued. 
Road part. Operation. Code. 
Roadway—Continued. 
Top course : Laying (brick) 27-34 
Top course Rolling (brick). 27-56 
Top course Grouting 27-27 
Top course Curing concrete 27-11 
Miscellaneous Cleaning 29-06 
Ditches and drains: 
Ditches and gutters Excavating, common , 30-17 
Ditches and gutters paved Forming 31-25 
Ditches and gutters paved Loading and hauling 31-36 
Ditches and gutters paved Mixing and placing 31-39 
Ditches and gutters paved Finishing 31-24 
Ditches and gutters paved Curing concrete 31-11 
Tile drains Excavating, common 33-17 
Tile drains Laying 33-34 
Tile drains Loading and hauling 33-36 
Tile drains Tamping 33-65 
Tile drains Back filling 33-01 
Catch basins Excavating, common 34-17 
Catch basins Loading and hauling 34—36 
Catch basins Laying (brick) 34-34 
Bridges and culverts: 
Foundations Cofferdaming 40-09 
Foundations Cribbing 40-10 
Foundations Excavating, common 40-17 
Foundations Excavating, wet 40-21 
Foundations .Forming 40-25 
Foundations Loading and hauling 40-
Foundations Pumping 40-51 
Foundations Pile driving 40-45 
Foundations Mixing and placing (concrete) 40-39 
Foundations Back filling 41-01 
Abutments Loading and hauling 41-36 
Abutments Laying (masonry) 41-34 
Abutments Pumping 41-51 
Abutments Quarrying (masonry) 41-52 
Piers and bents (Same operations as abutments) . . . . . . 42-
Superstructures Blacksmithing 43-02 
Superstructures Building false work 43-05 
Superstructures Curing concrete 43-11 
Superstructures Finishing 43-24 
Superstructures Forming 43-25 
Superstructures Loading and hauling 43-36 
Superstructures Mixing and placing (concrete) 43-39 
Superstructures Placing steel 43-47 
Box culverts Excavating, common 44-17 
Box culverts Loading and hauling 44-36 
Box culverts Forming 44-25 
Box culverts Mixing and placing 44-39 
Box culverts Curing concrete 44-11 
Pipe culverts Back filling 45-01 
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COST DIVISIONS—Continued. 
Road part. Operation. Code. 
Bridges and culverts—Continued. 
Pipe culverts Excavating, common 45-17 
Pipe culverts Forming (headwalls) 45-25 
Pipe culverts Laying (pipe) 45-34 
Pipe culverts Loading and hauling 45-36 
Pipe culverts Mixing and placing 45-39 
Miscellaneous Cleaning 40-06 
Supplementary parts: 
Signs and signposts Building 50-04 
Signs and signposts Loading and hauling 50-36 
Signs and signposts Painting 50-43 
Monuments General 51-26 
Guardrails Building 52-04 
Guardrails Loading and hauling 52-36 
Guardrails Painting 52-43 
Curbs Back filling 53-01 
Curbs Curing concrete 53-11 
Curbs Excavating, common 53-17 
Curbs Finishing 53-24 
Curbs Forming 53-25 
Curbs Mixing and placing 53-39 
Riprap and revetments Loading and hauling 55-46 
Riprap and revetments Placing materials 55-46 
Roadside treatment Clearing 56-07 
Roadside treatment Loading and hauling 56-36 
Roadside treatment Planting 56-48 
Roadside treatment Painting 56-43 
Engineering and supervision: 
Location and relocation surveys General. 60-26 
Surveys for operations General. 61-26 
Plans General.. 62-26 
Specifications and contracts General... 63-26 
Estimates General 64-26 
Expense of awards General 65-26 
Office expenses engineering General. 66-26 
Supervisory engineering General. 67-26 
Inspection General 68-26 
Miscellaneous 69-
Plant and equipment: 
Quarries, pits, etc. General. 71-26 
Camp buildings and shelters. General 76-26 
Storage and transportation General 77-26 
Miscellaneous Assembling 79-00 
Miscellaneous 79-
Administration: 
Engineering 97-
Miscellaneous 99-
RECORDING FORMS. 
Standard forms, to record the daily expenditures of labor, mate-
rials, and plant service, should be prepared for the use of the time-
keepers or foremen responsible for reports. The use of nondescript 
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forms or blank books should not be permitted, as such practice will 
result in unreliable data, often estimated at the end of the day's 
work, or a jumble of meaningless figures. Forms to be used for 
recording field data should be reduced, if possible, to pocket size for 
the sake of convenience. Two such forms are suggested in this 
bulletin, the sheets being 4¾ inches wide by 10½ inches long. I t is 
not expected that these forms will meet all the requirements for 
every system, but it is believed that they are correct in principle, 
and with slight modifications will be found applicable for any 
organization doing highway work. 
The forms designed and suggested herein are based upon and 
developed from the great number of various forms now in use in 
highway work throughout the United States and Canada. The 
same form is used for labor and equipment operations, but an addi-
tional form is necessary for materials, as it would be awkward to 
make out individual sheets for each kind of material. The daily 
summary of costs, and the periodic and total summary cost sheets are 
included, to show the final disposition and use of the data collected 
on the daily record forms. The final summaries also will fulfill the 
purpose of a final record of the cost of any job, and can be pub-
lished for the purpose of substantiating and justifying the amounts 
expended. 
Additional forms are necessary to record progress and character 
of the work by the supervising engineer, and the methods and 
amounts of payments made upon the work. Such forms will be 
treated in a subsequent bulletin. 
The cost-recording forms are outlined and used as follows: 
Form No. 2 (fig. 2) provides for 40 entries of men or equipment 
or both and their use on six classifications. The amount for each 
individual item can be given both in money and in total hours. 
This form shows that on August 29, 1917, the foreman F . Smittie 
employed a gang of laborers numbered from 1 to 21 ; engineer, No. 
4; rollers, No. 1 and No. 2; team, No. 2; guards Nos. 1 and 2; and 
waterboy, No. 2, on reconstruction work on the B. and W. Road, 
section 4. 
These codes show they were employed as follows: 
11-59 Grade and roadside, shoulders, shaping. 
23-06 Roadway, base course, cleaning. 
23-56 Roadway, base course, rolling. 
23-61 Roadway, base course, spreading. 
27-34 Roadway, top course, laying. 
27-56 Roadway, top course, rolling. 
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Notes on the sheet show that four laborers were transferred to 
foreman Rosetta at 9 a. m. and a large part of the crew between 
4 and 4.30 p. m. 
The daily record of foreman Rosetta's crew (fig. 3) shows on the 
same road a crew of 33 laborers, a water boy, roller, and engineer on 
classifications— 
19-17 Grade and roadside, miscellaneous, excavating, common. 
22-56 Roadway, sub-base course, rolling. 
22-61 Roadway, sub-base course, spreading. 
23-61 Roadway, base course, spreading. 
Laborers were received three times during the day from foreman 
Smittie and once from foreman Carter. 
In figure 4 is shown the work of a large crew, but on only two 
operations. A number of changes in the crow will be observed. 
Only 15 men out of a total of 36 employed worked the full day with 
foreman A8. 
MATERIAL A N D SUPPLIES. 
The form for materials and supplies (fig. 5) is the same size as that 
for labor and equipment and may be carried by the timekeeper or 
foreman in the same book or binder with the other form. The mate-
rial form is for one day only and 12 different materials may be 
recorded on a single sheet. The sheet shows distribution as follows: 
FOR OPERATION 43-39, MIXING AND PLACING S U P E R S T R U C T U R E . 
150 bags cement, at $0.47 $70. 50 
5 gallons gasoline, at $0.20 1. 00 
22 cubic yards sand, at $0.60 13. 20 
Oil 10 
Total for operation (used on west span) 84. 80 
FOR OPERATION 41-39, MIXING AND PLACING A B U T M E N T . 
10 bags cement, at $0.47 $4. 70 
1 gallon gasoline, at $0.20 20 
2 cubic yards sand, at $0.60 1. 20 
Total for operation (used on cast abutment) 6. 10 
FOR OPERATION 43-25, FORMING S U P E R S T R U C T U R E . 
1,200 feet b. m. lumber, at $0.03 $36. 00 
20 pounds nails, at $0.035 70 
10 pounds wire, at $0.035 35 
Total for operation (used on west span) 37. 05 
FOR OPERATION 43-47, SUPERSTRUCTURE, PLACING S T E E L . 
8 pounds wire, at $0.035 $0. 28 
7,800 pounds steel, at $0.03 234. 00 
Total for operation (used on 3 west spans) 234. 28 
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DAILY REPORT OF COSTS. 
When the records of the amount of labor, the service of equipment, 
and the expenditures of materials have been completed the data for 
arriving at unit costs are at hand. For convenience in bringing 
together these three elements of cost, a form has been drawn up 
called the "Daily report of costs." This is not for field use and is 
8½ inches wide and 13½ inches long. The unit costs are arrived at 
by setting down against the code number all labor equipment and 
material charges in detail. These are added together and the sum is 
divided by the units of work completed as estimated by the foreman. 
The units completed are checked against the engineer's monthly esti-
mate and should not show a very great discrepancy, say not over 5 
per cent at the outside. 
Sample labor and equipment and materials forms for work of con-
structing a field stone base course of a road and the daily report of 
costs form filled out from these are shown on pages 33, 34 and 35. 
These three forms compose the entire set needed to record the field 
operations and compute unit costs of such operations. 
IMMEDIATE USE OF COST DATA. 
When the daily reports of costs reach the official responsible for 
the work he can readily prepare a graph (fig. 6) showing both the 
estimated unit cost and the actual daily unit cost in convenient form. 
Any wide divergence between the estimated and actual costs is 
apparent at once and can be investigated. The horizontal axis of 
the graph in this case is divided to show the days of the month. 
The vertical axis is divided to show the unit cost of the work. Some 
such chart will show effect of conditions upon the work. 
FINAL DISPOSITION OF COST DATA. 
I t has been pointed out that the objects of a cost-keeping system 
are two. First, to show the efficiency of performance and facilitate 
the reduction of costs, and, second, to supply data which may be 
used for the intelligent estimating of future improvements and to 
furnish materials for published reports. 
Highway work obviously is a public improvement paid for entirely 
from funds derived from the public revenue. Ultimately, then, the 
taxpayer pays for all of this improvement and is entitled to a full 
and detailed account of how this money was expended. Again, 
public records of this kind are all that remain to bo used for the 
comparing of the efficiency of one administration with that of another. 
I t would appear, therefore, to be a step in the direction of good 
judgment for all those in charge of public improvements to adopt 
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some simple system of cost keeping such as is outlined herein, which 
could be used both as an aid to present efficiency and as a complete 
report of the ability of the officials in charge to get the most for the 
public funds. 
For the purpose of presenting in concise form the costs and also to 
show the progress being made during the period of construction the 
form shown on page 36, "Report of Progress and Cost," is suggested. 
The costs which comprise this report may be compiled from daily 
reports. Such compilation may be made from day to day on a form 
similar to the one shown on page 37. Where the cost data are derived 
in greater detail than is provided for by this form, the "Cost Com-
pilation Form" may be arranged in several sheets. 
FIG. 6.—Graph showing estimated and actual costs. 
The "Final Cost Summary" shown on page 38 is for the purpose 
of bringing together all expenditures involved and all units of work 
done, and to show unit costs, total cost of parts, per cent of cost by 
parts, and total cost of the entire improvement. 
The daily time and cost record of foreman Waugh's crew (fig. 7) 
shows: 
86 hours labor on code 23-34 (laying base course) $35. 44 
14 hours labor on code 11-59 (shaping shoulders) 5.77 
14 hours labor on code 20-59 (shaping sub-grade) 5. 77 
28 hours labor on code 23-12 (crushing base course) 11. 52 
10 hours labor, 1 hour team hire on code 23-56 (rolling base course) 15. 05 
115 hours team hire on code 23-31 (hauling base course) 92. 00 
The daily record of materials and supplies (fig. 8) shows: 
Expenditures for 87 cubic yards fired stone on code 23-34 (laying base course). $21. 75 
One quarter ton coal on code 23-56 (rolling base course) 1. 00 
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These data are combined and arranged on the daily report of costs 
form (fig. 9) so as to make possible the ready determination of unit 
costs. In this case no indirect labor cost is charged to equipment. 
Teams were used only for hauling and were required to make a 
certain number of trips per day. 
The amount of work done was reported to the superintendent by 
the engineer in charge of this division of the work. 
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FIG. 7. 
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DEFINITIONS OF OPERATION TERMS. 
In road work it is not uncommon to find that the same operations 
are designated by different terms in different sections of the country. 
I t has been thought advisable, therefore, to define briefly the processes 
which should be included by the cost keeper under each operation. 
Some of these operations will be found to overlap somewhat under cer-
tain conditions. This slight overlapping, however, seems preferable to 
the present ambiguity in the meaning of many of our road terms. 
Adherence to the following definitions will serve, therefore, to make 
such cost data as are collected more nearly comparable, regardless 
of locality. The several operations are defined in terms of the 
processes which they include. 
Assembling.—Shall include all bringing together or collecting of tools and equipment, 
setting up of machinery, portable shacks, and all other structures where the parts 
are delivered "knocked down" and require only bolting or riveting together. 
Back filling.—Shall include all processes of refilling excavations or filling against the 
back of abutments, walls, etc. 
Blacksmithing.—Shall include all processes of working or shaping metals, except 
riveting, and shall include also such work in repairing the metal parts of machinery 
and equipment. 
Blasting.—Shall include all methods of rending or loosening of rock, earth, or other 
material with an explosive. 
Building.—Shall include the making, erecting, and establishing of buildings, struc-
tures, or parts, except bridges or portable structures delivered cut to fit. 
Building false work.—Shall include the building or erecting of all temporary sup-
ports and bracing necessary for the erection of structures. 
Cleaning.—Shall include all removal of dirt or debris by any means from the surfaces 
of roadways or from ditches, drains, culverts, etc., and shall include the sweeping 
of all road surfaces. I t shall be applied also to the operations necessary to remove 
deleterious matter or coatings from the surfaces of such structures as bridges, build-
ings, guard rails, etc. 
Clearing.—Shall include the freeing of the roadway and roadside of all vegetation 
or incumbrances. 
Clearing and grubbing.—Shall include in addition to clearing, as defined above, 
the removal and disposal of stumps. 
Cofferdamming.—Shall include only the building of cofferdams. 
Cribbing.—Shall include the building of all kinds of timber cribs to retain or sustain 
earthwork. 
Curing concrete.—Shall include the careful protection and slow drying of concrete, 
to prevent cracking or injury of any kind until the concrete has hardened. 
Crushing.—Shall include all reducing of stone or other material to small particles 
by pounding or squeezing, whether the work be done by machine or hand. 
Dragging.—Shall include the smoothing of a roadway surface or the shaping and partial 
compacting of road courses with a road drag. 
Drilling.—Shall include the piercing or boring of any material, as iron or rock, with 
drills operated by hand or driven by power. 
Drilling and blasting.—Shall include, in addition to the drilling, the loading of 
the holes with an explosive and the detonation of the explosive charge. 
Excavating.—Shall include the grading of the roadway, ditches, and slopes, and also 
the hollowing out by cutting or digging of all excavations for drainage structures. 
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Filling ruts.—This operation needs no explanation. 
Filling washouts.—This operation needs no explanation. 
Finishing.—Shall include all other work necessary to complete a road or part of a 
roadway. 
Forming.—Shall include the building of all forms for concrete work and the removal 
of the same. 
General.—Shall include all charges impossible to allocate directly as belonging to 
any other operation in the table, or as a summary of operations on particular 
posts when desired. 
Grouting.—Shall include all filling out and finishing of any work with a thin watery 
cement, or cement and sand mixture, as the grouting of brick pavements, etc. 
Grubbing.—Shall include the removal of stumps and roots. 
Guarding.—Shall include all charges for watchmen, barriers, signs, and warning 
lights during the period that the road is being constructed or repaired. 
Harrowing.—Shall include all methods of breaking up clods of material on the road 
or mixing with harrows the materials of which the road is to be made. It differs 
from loosening. 
Hauling.—Shall include the transportation of materials or equipment. 
Heating.—Shall include all processes of raising the temperature of materials by the 
application of heat. 
Laying.—Shall include the coating, spreading over, or covering any roadway course 
or road surface with any material, the placing in definite position of similar 
individual pieces of prepared material, or the constructing of a roadway course. 
Loading.—Shall include the placing of any object or material in a conveyance. 
Loading and hauling.—Shall include a combination of loading and hauling, both of 
which have been defined. 
Loosening.—Shall include the breaking up of a dense, close mass, as an old road sur-
face, into detailed particles with picks, scarifiers, or any other equipment. 
Mixing.—Shall include all blending of materials into masses by stirring or turning, 
such as the mixing of concrete, water, aggregate, etc., but shall not include harrowing. 
Mixing and placing.—Shall include, in addition to mixing, the locating of the mixed 
material in a desired position. 
Moving.—Shall include all operations necessary for shifting or changing the position 
of any object. Thus it is a general term and may include a number of specific 
operations. 
Operating.—Shall include the continuing in activity of any machinery. 
Oiling.—Shall include the spraying or coating of a road surface with liquid bituminous 
matter. 
Painting.—Shall include the covering of any object with a coating of a prepared 
pigment; also shall include whitewashing. 
Patroling.—Shall include the continuous services of patrolmen repairing and main-
taining a designated stretch of road. 
Pile driving.—Shall include the placing of piles or sheathing by means of a driving 
hammer. 
Placing.—Shall include the locating in a desired position of any object or material. 
Planting.—Shall include the putting or placing of any sod, seed, shrub, or tree for 
growth. 
Plumbing.—Shall include the preparation and placing of pipes, pumps, etc., required 
to deliver water to the road. 
Plowing.—Shall include the loosening of any material by the use of a plow. 
Pumping.—Shall include the lifting or driving of any material by pumps. 
Quarrying.—Shall include the taking out of stone from an excavation or quarry. 
Removing snow.—Requires no explanation. 
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Repairing.—Shall include all acts of returning to a sound state any road part where 
the work done is not extensive enough to be classified as reconstruction. 
Riveting.—Shall include the uniting of two or more pieces with rivets and the heading 
of the rivets. 
Rolling.—Shall include all compressing of roadway or surface material with a hand, 
horse, or power roller. 
Scarifying.—Shall include the loosening or stirring up of the surface or the breaking 
of a bond of the road. This is almost synonymous with loosening. 
Screening.—Shall include the removal of all undesirable particles from any material 
by passing it through or over a screen, or both. 
Shaping.—Shall include all processes of bringing road parts as subgrade, shoulders and 
courses to a regular form of section. 
Spreading.—Shall include the scattering or distributing of any materials over a large 
surface in order to form a coating or layer of uniform depth. 
Sprinkling.—Shall include the distribution of water, in a fine coat over a surface. 
Stripping.—Shall include all removing or taking off the cover or burden from gravel 
pits or quarries. 
Trimming.—Shall include the cutting off of small quantities of excavation to make 
the roadway or roadside conform to a regular outline or section. 
Washing.—Shall include the removal of any undesirable matter from a material by 
use of water. 
Washing and screening.—Shall include, in addition to washing, the processes ex-
plained under screening. 
Wasting material.—Shall include all depositing on a dump or spoil bank of excavated 
materials that can not bo used in embankment. 
Waterproofing.—Shall include all protecting from water of concrete walls, etc., by 
the use of bituminous or any other material. 
Working on joints.—Shall include all the labor made necessary by the introduction 
of expansion or contraction joints, natural or artificial, and also the openings between 
regular sets, as the joints in a brick roadway. 
Wrecking.—Shall include the tearing down or destroying of any structures. 
APPENDIX. 
TABLES USEFUL IN DETERMINING COSTS AND PREPARING ESTIMATES. 
TABLE 1 .—Some of the more common units of measurement used in collecting cost data 
on highway work. 
Aggregates, stone, sand, gravel, etc Cubic yard or ton of 2,000 pounds. 
Bituminous materials. Gallon, or ton of 2,000 pounds. 
Blocks: Brick, stone, asphalt, wood, etc.. Thousand. 
Bridges and culverts: 
Metal Pound, or ton of 2,000 pounds. 
Painting, cleaning, erecting, or razing, often by Linear foot. 
Concrete, masonry, etc Cubic yard. 
Cement, Portland, barrel of 4 bags Bag, 94 pounds. 
Charing, clearing and grubbing, grubbing Acre. 
Concrete Cubic: foot or cubic yard. 
Curbs, curb and gutter, gutters Linear foot. 
Culvert pipe—Metal, vitrified, concrete, wood, e t c . l i nea r foot. 
Ditches, drains, drain tile Linear foot. 
Excavation, embankment, and earthwork in gen-
eral Cubic yard. 
Fences, guard rails, etc Linear foot. 
Lumber Thousand board feet. 
Pipe—Drain, sewer, pipe railing, etc Linear foot. 
Piling L inear foot. 
Roadway: Courses, surfaces, subgrade, etc; con-
struction, reconstruction, and maintenance oper-
ations Usually square yard. 
Steel and iron—Shapes, rods, pipes, mesh, etc Pound, or ton of 2,000 pounds. 
Unit materials, structures, or parts, as blocks, inlet 
covers, monuments, sign posts, etc Single uni t or thousand. 
TABLE 2.—Cubic yards of macadam compacted in place per 100 feet of road for various 
widths.1 
W i d t h . 
Feet. 
10 
12 
14 
15 
16 
18 
20 
22 
2 inches. 
Cu. yds. 
6.17 
7.41 
8.64 
9.26 
9.88 
11.11 
12.35 
13.58 
2½ inches. 
Cu. yds. 
7.71 
9.26 
10.80 
11.58 
12. 35 
13.90 
15.44 
16.98 
3 inches. 
Cu. yds. 
9.26 
11.11 
12.96 
13.89 
14.81 
16.67 
18.52 
20.37 
Dep th . 
3½ inches. 
Cu. yds. 
10.80 
12.96 
15.12 
16.20 
17.28 
19.44 
21. 60 
23.76 
4 inches. 
Cu. yds. 
12.34 
14.82 
17.28 
18.52 
19.76 
22.22 
24.70 
27.16 
5 inches. 
Cu. yds. 
15. 43 
18. .52 
21.61 
23.16 
24.70 
27. 79 
30.87 
33.96 
6 inches. 
Cu. yds. 
18.52 
22.22 
25.92 
27.78 
29. 63 
33.34 
37.04 
40.74 
7 inches. 
Cu. yds. 
21. 61 
25. 93 
30.25 
32. 41 
34.57 
38.89 
48.21 
47.53 
... _ 
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1
 Harger and Bonney. 
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TABLE 3.—Gallons of bituminous material needed per 100 feet of varying width.1 
W i d t h . 
Feel. 
8 
10 
12 
14 
15 
16 
18 
20 
22 
30 
40 
Gallons pe r squa re y a r d . 
0.5 1.0 
Gallons. 
44.44 
55.56 
66.67 
77.78 
83.33 
88. 89 
100.00 
111.11 
122.22 
166.67 
222.22 
Gallons. 
88.89 
111.11 
133.33 
155.56 
166.67 
177. 78 
200. 00 
222.22 
244.44 
333.33 
444.44 
1.5 
Gallons. 
133.33 
166.67 
200.00 
233.33 
250.00 
266.67 
300. 00 
333. 33 
366. 67 
500. (X) 
660. 67 
2.0 
Gallons. 
177. 78 
222.22 
266.67 
311.11 
333.33 
355. 56 
400.00 
444.44 
488.89 
666.66 
888.88 
2 , 
Gallons. 
222.22 
277. 78 
333.33 
388.89 
416.67 
444.44 
500.00 
555.56 
611.11 
833.33 
1,111.10 
1
 Adapted from Harger and Bonney. 
NOTE.—Bituminous road materials usually average from 45 to 50 gallons to the barrel. 
TABLE 4.—Feet in decimals of a mile.1 
Feet . 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
20 
30 
Miles. 
0.00019 
.00038 
.00057 
. 00076 
. 00095 
.00114 
.00132 
. 00152 
. 00171 
.00189 
.00379 
.00568 
Fee t . 
49 
50 
60 
70 
80 
90 
100 
200 
300 
400 
500 
Miles. 
0.00758 
.00947 
.01136 
.01326 
.01515 
.01705 
. 01891 
.03788 
.05682 
.07576 
.09470 
Fee t . 
600 
700 
800 
900 
1,000 
2,000 
3,000 
4,000 
5,000 
6,000 
7,000 
Miles. 
0.11364 
. 13258 
.15152 
. 17046 
.18939 
. 37879 
.58818 
.75758 
.94697 
1.13636 
1.32576 
Fee t . 
8,000 
9,000 
10,000 
20,000 
30,000 
40,000 
50,000 
60,000 
70,000 
80,000 
90,000 
Miles. 
1.51515 
1. 70455 
1. 8939 
3. 7879 
5. 6818 
7. 5758 
9.4697 
11.3636 
13. 2576 
15.1515 
17.0455 
1
 Harger and Bonney. 
TABLE 5.—Number of square yards and acres per 100 feet and per mile for various widths. 
Width . 
Fed. 
1 
1 
3 
4 
5 
6 
7 
8 
9 
10 
12 
11 
15 
16 
18 
20 
22 
24 
Square ya rds . 
P e r 100 
feet. 
11.111 
22.222 
33.333 
44.444 
55.556 
66.667 
77.778 
88.889 
100.000 
111.111 
133.333 
155. 558 
166. 667 
177. 778 
200.000 
222.222 
244.444 
266.087 
P e r mi le . 
586.667 
1,173.334 
1.760.001 
2,346,688 
2,933.335 
3,520.002 
4,106.669 
4,693.3 
5,280.0 
5,866. 6 
7,040.0 
8,213.3 
8,800.0 
9,386.7 
10, 560.0 
11,734.0 
12,906.7 
14,080.0 
Acres. 
P e r 100 
feet. 
0.00230 
.00459 
.00689 
.00918 
.01148 
.01377 
.01607 
.01837 
.02066 
.02296 
.02755 
.03214 
.03441 
.03673 
.01132 
.04591 
.05051 
.05510 
per mi le . 
0.121 
.242 
.364 
.485 
.606 
.727 
.848 
.970 
1.091 
1.212 
1.454 
1.697 
1.818 
1.939 
2.182 
2.424 
2.666 
2.909 
Wid th . 
Feet. 
26 
28 
30 
32 
34 
36 
38 
40 
42 
44 
46 
48 
50 
60 
70 
80 
90 
100 
Square ya rds . 
P e r 100 
feet. 
288.889 
311. 111 
333.333 
355.556 
377.778 
400.000 
422.222 
444.444 
466.667 
488.889 
511.111 
533.333 
555. 556 
666.667 
777.778 
888.889 
1,000.000 
1,111.111 
P e r mi le . 
15,253.3 
16,426.7 
17,600.0 
18, 773.3 
19,946.7 
21,120.0 
22,293.3 
23,466.7 
24,640.0 
25,813.3 
26,986.7 
28,160.0 
29.333.4 
35,200.0 
41,066.7 
46,933.3 
52, 800.0 
58,666.7 
Acres . 
P e r 100 
feet. 
0.05969 
.06428 
.06887 
.07346 
.07805 
.08265 
.08724 
.09183 
.09642 
.10101 
. 10560 
.11019 
.11478 
.13774 
.16070 
. 18366 
.20661 
.22957 
P e r mile. 
3.152 
3.394 
3.636 
3.879 
4.121 
4.364 
4.606 
4.848 
5.090 
5.333 
5.573 
5.818 
6.061 
7. 273 
8.485 
9.697 
10. 909 
12.121 
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TABLE 6.—Cubical contents of various vehicles commonly used for transporting materials 
[Loose measure.] Cubic 
feet. Cart: 
One horse (regular size) 3 by 4 feet by 9 inches 9 
One horse (large) 3 by 5½ feet by 12 inches 16.5 
Concrete, push 5 
Fresno scraper 9-14 
Scraper drag: 
No. 1 7 
No. 2 4-5 
Scraper wheel: 
No. 1 9-10 
No. 2 12-13 
No. 2} 14 
No. 3 16-17 
Wagon: 
Slat-bottom (lump, 3 by 9 feet by 12 inches 27 
Dump bottom, 3 by 9 feet by 24 inches 54 
Wheel-barrows: 
Regular size 2 
Large 3 
TABLE 7.—Quantities required for 1 cubic yard of concrete for various mixtures. 
[Based on one barrel of cement being equal to 376 pounds, or 4 bags of 94 pounds each, and a barrel equal 
to 3.8 cubic foot and using stone. 45 per cent voids.] 
Mixture. Material necessary for 1 cubic yard of concrete. 
Cement. Sand. Stone. 
Cement. 
C. Sand, S. Stone G. 
Barrels. Bags. 
Cubic 
yards. 
Cubic 
feet. 
Cubic 
yards. 
Cubic 
feel. 
2 
21 
3 
1.57 
1.30 
1.11 
6¼ 
4½ 
0.44 
.46 
.47 
11¾ 
122/5 12¾ 
0.88 
.92 
.94 
23¾ 
244/5 
25 
1 
1 
1 
4 
5 
6 
A very handy formula for finding the amount of material to 
make 1 cubic yard of concrete is: 
The barrels of cement in 1 cubic yard = 11 C + S + G 
Example: 
Barrels of cement to make a cubic yard of l:2½:5 mixture = 
11 
1+24 + 5 
= 1.3 barrels. 
To find the cubic yards of sand: Multiply barrels of cement by 
proportional part of sand and the product by 0.141. Example: 
1.3X24X0.141 = 0.458 cubic yards of sand. To find the cubic 
yards of stone, multiply the barrels of cement by the proportional 
part of stone and the product by 0.141. Example: 1.3X5X0.141 = 
0.916. 
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TABLE 8.—Cubic yards for sum of end areas. 
[Length of prism 100 feet ] 
Sum of 
end 
areas. 
0 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
21 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
til 
62 
63 
64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
0.0 
1.9 
3.7 
5.6 
7.4 
9.3 
11.1 
13.0 
14.8 
16.7 
18.5 
20.4 
22.2 
24.1 
25.9 
27.8 
29.6 
31.5 
33.3 
35.2 
37.0 
38.9 
40.7 
42.6 
44.4 
46.3 
48.1 
50.0 
51.9 
53. 7 
55.6 
57.4 
59. 3 
61.1 
63.0 
64.8 
66,7 
68.5 
70.4 
72.2 
74.1 
75.9 
77.8 
79,6 
81. 5 
83.3 
85. 2 
87.0 
88.9 
90.7 
92.6 
94.4 
96.3 
98.1 
100.0 
101.9 
103.7 
105.6 
107.4 
109.3 
111.1 
113.0 
114.8 
116.7 
118.5 
120. 4 
122.2 
124.1 
125. 9 
127.8 
129.6 
131.5 
133.3 
135.2 
137.0 
138. 9 
140. 7 
0.1 
0.2 
2.0 
3.9 
5.7 
7.6 
9.4 
11.3 
13.1 
15.0 
16.9 
18.7 
20.6 
22.4 
24.3 
26.1 
28.0 
29.8 
31.7 
33.5 
35. 4 
37.2 
39.1 
40.9 
42.8 
44.6 
46.5 
48.3 
50.2 
52.0 
53.9 
55. 7 
57.6 
59.4 
61.3 
63.1 
65.0 
66.9 
68.7 
70.6 
72.4 
74.3 
76.1 
78.0 
79.8 
81.7 
83.5 
85.4 
87.2 
89.1 
90.9 
92.8 
94.6 
96.5 
98.3 
100.2 
102.0 
103.9 
105. 7 
107.6 
109.4 
111.3 
113.1 
115.0 
116.9 
118.7 
120.6 
122.4 
124.3 
126. 1 
128.0 
129.8 
131.7 
133.5 
135.4 
137.2 
139.1 
140.9 
0.2 
0.4 
2.2 
4.1 
5.9 
7.8 
9.6 
11.5 
13.3 
15.2 
17.0 
18.9 
20.7 
22.6 
24.4 
26.3 
28.1 
30.0 
31.9 
33.7 
35.6 
37.4 
39.3 
41.1 
43.0 
44.8 
46.7 
48.5 
50.4 
52.2 
54.1 
55.9 
57.8 
59. 6 
81.5 
63.3 
65.2 
67.0 
68.9 
70.7 
72.6 
74.4 
76.3 
78.1 
80.0 
81.9 
83.7 
85.6 
87.4 
89.3 
91.1 
93.0 
91.8 
96.7 
98.5 
100.4 
102.2 
104.1 
105.9 
107.8 
109.6 
111.5 
113. 3 
115.2 
117.0 
118.9 
120.7 
122.6 
124.4 
126. 3 
128.1 
130.0 
131.9 
133.7 
135. 6 
137.4 
139. 3 
111.1 
0.3 
0.6 
2.4 
4.3 
6.1 
8.0 
9.8 
11.7 
13.5 
15. 4 
17.2 
19.1 
20.9 
22.8 
24.6 
26.5 
28.3 
30.2 
32.0 
33. 9 
35.7 
37.6 
39.4 
41.3 
43. 1 
45.0 
46.9 
48.7 
,50.6 
62.4 
54.3 
56.1 
58.0 
59.8 
61.7 
63. 5 
65. 4 
67.2 
69.1 
70.9 
72.8 
74.6 
76.5 
78.3 
80.2 
82.0 
83.9 
85. 7 
87.6 
89.4 
91.3 
93.1 
95.0 
96.9 
98.7 
100.6 
102.4 
104.3 
106.1 
108.0 
109.8 
111.7 
113. 5 
115. 4 
117.2 
119.1 
120.9 
122.8 
121. 6 
126.5 
128.3 
130.2 
132.0 
133.9 
135. 7 
137.6 
139.4 
141.3 
0.4 
0.7 
2.6 
4.4 
6.3 
8.1 
10.0 
11.9 
13.7 
15.6 
17.4 
19.3 
21.1 
23.0 
24.8 
26.7 
28.5 
30.4 
32.2 
34.1 
35.9 
37.8 
39.6 
41.5 
43.3 
45.2 
47.0 
48.9 
50. 7 
52.6 
54.4 
56.3 
58.1 
60.0 
61.9 
63.7 
65.6 
67.4 
69.3 
71.1 
73.0 
74.8 
76.7 
78.5 
80.4 
82.2 
84.1 
85.9 
87.8 
89.6 
91.5 
93.3 
95.2 
97.0 
98.9 
100. 7 
102.6 
101.4 
106.3 
108.1 
110.0 
111.9 
113.7 
115. 6 
117.4 
119.3 
121.1 
123. 0 
124.8 
126. 7 
128.5 
130.4 
132.2 
134.1 
135.9 
137.8 
139. 6 
141.5 
0.5 
0.9 
2.8 
4.6 
6.5 
8.3 
10.2 
12.0 
13.9 
15.7 
17.6 
19.4 
21.3 
23.1 
25.0 
26.8 
28.7 
30.6 
32.4 
34.3 
36.1 
38.0 
39.8 
41.7 
43.5 
45.4 
47.2 
49.1 
50.9 
52.8 
54.6 
56.5 
58.3 
60.2 
62.0 
63.9 
65.7 
67.6 
69.4 
71.3 
73.1 
75.0 
76.9 
78.7 
80.6 
82.4 
84.3 
86.1 
88.0 
89.8 
91.7 
93.5 
95.4 
97.2 
99.1 
100.9 
102. 8 
104.6 
106. 5 
108.3 
110. 2 
112.0 
113.9 
115.7 
117.6 
119.4 
121. 3 
123.1 
125. 0 
126.9 
128.7 
130. 6 
132.4 
134.2 
136. 1 
138.0 
139.8 
141. 7 
0.6 
1.1 
3.0 
4.8 
6.7 
8.5 
10.4 
12.2 
14.1 
15.9 
17.8 
19.6 
21.5 
23.3 
25.2 
27.0 
28.9 
30.7 
32.6 
34.4 
36.3 
38.1 
40.0 
41.9 
43.7 
45.6 
47.4 
49.3 
51.1 
53.0 
54.8 
56.7 
58.5 
60.4 
62.2 
64.1 
65.9 
67.8 
69.6 
71.5 
73.3 
75.2 
77.0 
78.9 
80.7 
82.6 
84.1 
86.3 
88.1 
90.0 
91.9 
93.7 
9.5.6 
97.4 
99.3 
101.1 
103.0 
104.8 
106.7 
108.5 
110.4 
112.2 
114.1 
115.9 
117.8 
119. 6 
121. 5 
123.3 
125. 2 
127.0 
128. 9 
130.7 
132.6 
134. 4 
136. 3 
138.1 
140.0 
141.9 
0.7 
1.3 
3 .1 
5 .0 
6 .9 
8.7 
10.6 
12.4 
14.3 
16.1 
18.0 
19.8 
21.7 
23.5 
25.4 
27.2 
29.1 
30.9 
32.8 
34.6 
36.5 
38.3 
40.2 
42.0 
43.9 
45.7 
47.6 
49.4 
51.3 
53.1 
55.0 
56.9 
58.7 
60.6 
62.4 
64.3 
66.1 
68.0 
69.8 
71.7 
73.5 
75.4 
77.2 
79.1 
80.9 
82.8 
84.6 
86. 5 
88.3 
90.2 
92.0 
93.9 
95.7 
97.6 
99.4 
101. 3 
103.1 
105. 0 
106.9 
108. 7 
110.6 
112.4 
114.3 
116.1 
118.0 
119. 8 
121. 7 
123. 5 
125. 4 
127.2 
129.1 
130.9 
132.8 
134. 6 
130.5 
138.3 
140.2 
142.0 
0.8 
1.5 
3.3 
5.2 
7.0 
8.9 
10.7 
12.6 
14.4 
16.3 
18.1 
20.0 
21.9 
23.7 
25.6 
27.4 
29.3 
31.1 
33.0 
34.8 
36.7 
38.5 
40.4 
42.2 
44.1 
45.9 
47.8 
49.6 
51.5 
53.3 
55. 2 
57.0 
58.9 
60.7 
62.6 
64.4 
66.3 
68.1 
70.0 
71.9 
73.7 
75.6 
77.4 
79.3 
81.1 
83.0 
84.8 
86.7 
88.5 
90.4 
92.2 
94.1 
95.9 
97.8 
99.6 
101.5 
103.3 
105.2 
107.0 
108.9 
110.7 
112.6 
114.4 
116.3 
118.1 
120.0 
121.9 
123.7 
125.0 
127.4 
129.3 
131.1 
133. 0 
134.8 
136. 7 
138.5 
140.4 
142.2 
0.9 
1.7 
3.5 
5.4 
7.2 
9.1 
10.9 
12.8 
14.6 
16.5 
18.3 
20.2 
22.0 
23.9 
25. 7 
27.6 
29.4 
31.3 
33.1 
35.0 
36.9 
38.7 
40.6 
42.4 
44.3 
46.1 
48.0 
49.8 
51.7 
53.5 
55.4 
57.2 
59.1 
60.9 
62.8 
64.6 
66.5 
68.3 
70.2 
72.0 
73.9 
75.7 
77.6 
79.4 
81.3 
83.1 
85.0 
86.9 
88.7 
90.6 
92.4 
94.3 
96.1 
98.0 
99.8 
101.7 
103.5 
105.4 
107.2 
109.1 
110. 9 
112.8 
114. 6 
116. 5 
118.3 
120.2 
122.0 
123.9 
125.7 
127.6 
129.4 
113.3 
133.1 
135.0 
136.9 
138.7 
140.fi 
142. 4 
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TABLE 8.—Cubic yards for sum of end areas—Continued. 
[Length of prism 100 feet.] 
Sum of 
end 
areas. 
77 
78 
79 
80 
81 
82 
83 
84 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 
200 
300 
400 
500 
600 
0.0 
142.6 
144.4 
146.3 
148.1 
150.0 
151.9 
153.7 
155.6 
157.4 
159.3 
161.1 
163.0 
164.8 
166.7 
168.5 
170.4 
172.2 
174.1 
175.9 
177.8 
179.6 
181.5 
183.3 
185.2 
370.4 
555.6 
740.7 
925.9 
1,111.1 
0.1 
142.8 
144.6 
146.5 
148.3 
150.2 
152.0 
153.9 
155.7 
157.6 
159.4 
161.3 
163.1 
165.0 
166.9 
168.7 
170.6 
172.4 
174.3 
176.1 
178.0 
179.8 
181.7 
183.5 
185.4 
0.2 
143.0 
144.8 
146.7 
148.5 
150.4 
152.2 
154.1 
155.9 
157.8 
159.6 
161.5 
163.3 
165.2 
167.0 
168.9 
170.7 
172.6 
174.4 
176.3 
178.1 
180.0 
181.9 
183.7 
185.6 
700.0 
800.0 
900.0 
1,000.0 
2,000.0 
0.3 
143.1 
145.0 
146.9 
148.7 
150.6 
152.4 
154.3 
156.1 
158.0 
159.8 
161.7 
163.5 
165.4 
167 2 
169.1 
170.9 
172.8 
174.6 
176.5 
178.3 
180.2 
182.0 
183.9 
185.7 
1,296.3 
1,481.5 
1,666.7 
1,851.9 
3,703.7 
0.4 
143.3 
145.2 
147.0 
148.9 
150.7 
152.6 
154.4 
156.3 
158.1 
160.0 
161.9 
163.7 
165.6 
167.4 
169.3 
171.1 
173.0 
174.8 
176.7 
178.5 
180.4 
182.2 
184.1 
185.9 
0.5 
143.5 
145.4 
147.2 
149.1 
150.9 
152.8 
154.6 
156.5 
158.3 
160.2 
162.0 
163.9 
165.7 
167.6 
169.4 
171.3 
173.1 
175. 0 
176.9 
178.7 
180.6 
182.4 
184.3 
186.1 
3,000.0 
4,000.0 
5,000.0 
6,000.0 
7,000.0 
0.6 
143.7 
145.6 
147.4 
149.3 
151.1 
153.0 
154.8 
156.7 
158.5 
160.4 
162.2 
164.1 
165.9 
167.8 
169.6 
171.5 
173.3 
175.2 
177.0 
178.9 
180.7 
182.6 
184.4 
186.3 
5,555.6 
7,407.4 
9,259:3 
11,111.1 
12,963.3 
0.7 
143.9 
145.7 
147.6 
149.4 
151.3 
153.1 
155.0 
156.9 
158.7 
160.6 
162.4 
164.3 
166.1 
168.0 
169.8 
171.7 
173.5 
175.4 
177.2 
179.1 
180.9 
182.8 
184.6 
186.5 
0.8 
144.1 
145.9 
147.8 
149.6 
151.5 
153.3 
155.2 
157.0 
158.9 
160.8 
162.6 
164.4 
166.3 
168.1 
170.0 
171.9 
173.7 
175.6 
177.4 
179.3 
181.1 
183.0 
184.8 
186.7 
8,000.0 
9,000.0 
10,000.0 
0.9 
144.3 
146.1 
148.0 
149.8 
151.7 
153.5 
155.4 
157.2 
159.1 
160.9 
162.8 
164.6 
166.5 
168.3 
170.2 
172.0 
173.9 
175.7 
177.6 
179.4 
181.3 
183.1 
185.0 
186.9 
14,814.8 
16,666. 7 
18,518.5 
NOTE.—By Wisconsin State Highway Commission. 
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TABLE 10.— 
Hours. 
Rate. 
0.100 
.105 
.110 
.115 
.120 
.125 
.130 
.135 
.140 
.145 
.150 
.155 
.160 
.165 
.170 
.175 
.180 
.185 
.190 
.195 
.200 
.225 
.250 
.275 
.300 
.325 
.350 
.375 
.400 
.425 
.450 
.475 
.500 
.525 
.550 
.575 
.600 
.625 
.650 
.675 
.700 
.725 
.750 
.775 
.800 
.825 
.850 
.875 
.900 
.925 
.950 
.975 
1.000 
¼ 
$0.02 
.02 
.02 
.03 
.03 
.03 
.03 
.03 
.03 
.03 
.03 
.04 
.04 
.04 
.04 
.04 
.04 
.04 
.04 
.05 
.05 
.06 
.06 
.07 
.07 
.08 
.08 
.09 
.10 
.10 
.11 
.12 
.12 
.13 
.14 
.14 
.15 
.15 
.16 
.17 
.17 
.18 
.19 
.19 
.20 
.21 
.21 
.22 
.22 
.23 
.24 
.24 
.25 
½ 
$0.05 
.05 
.05 
.06 
.06 
.06 
.06 
.07 
.07 
.07 
.07 
.08 
.08 
.08 
.08 
.09 
.09 
.09 
.09 
.10 
.10 
.11 
.12 
.14 
.15 
.16 
.17 
.19 
.20 
.21 
.22 
.24 
.25 
.26 
.27 
.28 
.30 
.31 
.32 
.34 
.35 
.36 
.37 
.39 
.40 
.41 
.42 
.44 
.45 
.46 
.47 
.49 
.50 
¾ 
$0.07 
.07 
.08 
.08 
.09 
.09 
.09 
.10 
.10 
.10 
.11 
.12 
.12 
.12 
.12 
.13 
.13 
.13 
.14 
.14 
.15 
.17 
.19 
.21 
.22 
.24 
.26 
.28 
.30 
.31 
.34 
.36 
.37 
.39 
.41 
.43 
.45 
.47 
.49 
.50 
.52 
.54 
.56 
.58 
.60 
.62 
.64 
.66 
.67 
.69 
.71 
.73 
.75 
1 
$0.10 
.10 
.11 
.11 
.12 
.12 
.13 
.13 
.14 
.14 
.15 
.15 
.16 
.16 
.17 
.17 
.18 
.18 
.19 
.19 
.20 
.22 
.25 
.27 
.30 
.32 
.35 
.37 
.40 
.42 
.45 
.47 
.50 
.52 
.55 
.57 
.60 
.62 
.65 
.67 
.70 
.72 
.75 
.77 
.80 
.82 
.85 
.87 
.90 
.92 
.95 
.97 
1.00 
2 
$0.20 
.21 
.22 
.23 
.24 
.25 
.26 
.27 
.28 
.29 
.30 
.31 
.32 
.33 
.34 
.35 
.36 
.37 
.38 
.39 
.40 
.45 
.50 
.55 
.60 
.65 
.70 
.75 
.80 
.85 
.90 
.95 
1.00 
1.05 
1.10 
1.15 
1.20 
1.25 
1.30 
1.35 
1.40 
1.45 
1.50 
1.55 
1.60 
1.65 
1.70 
1.75 
1.80 
1.85 
1.90 
1.95 
2.00 
3 
$0.30 
.31 
.33 
.34 
.36 
.37 
.39 
.40 
.42 
.43 
.45 
.46 
.48 
.49 
.51 
.52 
.54 
.55 
.57 
.58 
.60 
.67 
.75 
.82 
.90 
.97 
1.05 
1.12 
1.20 
1.27 
1.35 
1.42 
1.50 
1.57 
1.65 
1.72 
1.80 
1.87 
1.95 
2.02 
2.10 
2.17 
2.25 
2.32 
2.40 
2.47 
2.55 
2.62 
2.70 
2.77 
2.85 
2.92 
3.00 
4 
$0.40 
.42 
.44 
.46 
.48 
.50 
.52 
.54 
.56 
.58 
.60 
.62 
.64 
.66 
.68 
.70 
.72 
.74 
.76 
.78 
.80 
.90 
1.00 
1.10 
1.20 
1.30 
1.40 
1.50 
1.60 
1.70 
1.80 
1.90 
2.00 
2.10 
2.20 
2.30 
2.40 
2.50 
2.60 
2.70 
2.80 
2.90 
3.00 
3.10 
3.20 
3.30 
3.40 
3.50 
3.60 
3.70 
3.80 
3.90 
4.00 
5 
$0.50 
.52 
.55 
.57 
.60 
.62 
.65 
.67 
.70 
.72 
.75 
.77 
.80 
.82 
.85 
.87 
.90 
.92 
.95 
.97 
1.00 
1.12 
1.25 
1.37 
1.50 
1.62 
1.75 
1.87 
2.00 
2.12 
2.25 
2.37 
2.50 
2.62 
2.75 
2.87 
3.00 
3.12 
3.25 
3.37 
3.50 
3.62 
3.75 
3.87 
4.00 
4.12 
4.25 
4.37 
4.50 
4.62 
4.75 
4.87 
5.00 
6 
$0.60 
.63 
.66 
.69 
.72 
.75 
.78 
.81 
.84 
.87 
.90 
.93 
.96 
.99 
1.02 
1.05 
1.08 
1.11 
1.14 
1.17 
1.20 
1.35 
1.50 
1.65 
1.80 
1.95 
2.10 
2.25 
2.40 
2.55 
2.70 
2.85 
3.00 
3.15 
3.30 
3.45 
3.60 
3.75 
3.90 
4.05 
4.20 
4.35 
4.50 
4.65 
4.80 
4.95 
5.10 
5.25 
5.40 
5.55 
5.70 
5.85 
6.00 
7 
$0.70 
.73 
.77 
.80 
.84 
.87 
.91 
.94 
.98 
1.01 
1.05 
1.08 
1.12 
1.15 
1.19 
1.22 
1.26 
1.29 
1.33 
1.36 
1.40 
1.57 
1.75 
1.92 
2.10 
2.27 
2.45 
2.62 
2.80 
2.97 
3.15 
3.32 
3.50 
3.67 
3.85 
4.02 
4.20 
4.38 
4.55 
4.72 
4.90 
5.07 
5.25 
5.42 
5.60 
5.77 
5.95 
6.12 
6.30 
6.47 
6.65 
6.82 
7.00 
8 
$0.80 
.84 
.88 
.92 
.96 
1.00 
1.04 
1.08 
1.12 
1.16 
1.20 
1.24 
1.28 
1.32 
1.36 
1.40 
1.44 
1.48 
1.52 
1.56 
1.60 
1.80 
2.00 
2.20 
2.40 
2.60 
2.80 
3.00 
3.20 
3.40 
3.60 
3.80 
4.00 
4.20 
4.40 
4.60 
4.80 
5.00 
5.20 
5.40 
5.60 
5.80 
6.00 
6.20 
6.40 
6.60 
6.80 
7.00 
7.20 
7.40 
7.60 
7.80 
8.00 
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Hours—Continued. 
Rate. 
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$0.90 
.94 
.99 
1.03 
1.08 
1.12 
1.17 
1.21 
1.26 
1.30 
1.35 
1.39 
1.44 
1.48 
1.53 
1.57 
1.62 
1.66 
1.71 
1.75 
1.S0 
2.02 
2.25 
2.47 
2.70 
2.92 
3.15 
3.37 
3.60 
3.82 
4.05 
4.27 
4. 50 
4.72 
4.95 
5.17 
5.40 
5.62 
5.85 
6.07 
6.30 
6.52 
6.75 
6.97 
7.20 
7.42 
7.65 
7.87 
8.10 
8.32 
8.55 
8.77 
9.00 
10 
$1.00 
1.05 
1.10 
1.15 
1.20 
1.25 
1.30 
1.35 
1.40 
1.45 
1.50 
1.55 
1.60 
1.65 
1.70 
1.75 
1.80 
1.85 
1.90 
1.95 
2.00 
2.25 
2.50 
2.75 
3.00 
3.25 
3.50 
3.75 
4.00 
4.25 
4.50 
4. 75 
5.00 
5.25 
5.50 
5.75 
6.00 
6.25 
6.50 
6.75 
7.00 
7.25 
7.50 
7.75 
8.00 
8.25 
8.50 
8.75 
9.00 
9.25 
9.50 
9.75 
10.00 
20 
$2.00 
2.10 
2.20 
2.30 
2.40 
2.50 
2.60 
2.70 
2.80 
2.90 
3.00 
3.10 
3.20 
3.30 
3.40 
3. 50 
3.60 
3.70 
3.80 
3.90 
4.00 
4.50 
5.00 
5.50 
6.00 
6.50 
7.00 
7.50 
8.00 
8.50 
9.00 
9.50 
10.00 
10. 50 
11.00 
11.50 
12.00 
12.50 
13.00 
13.50 
14.00 
14. 50 
15.00 
15. 50 
16.00 
16. .50 
17.00 
17.50 
18.00 
18.50 
19.00 
19.50 
20.00 
30 
$3.00 
3.15 
3.30 
3.45 
3.60 
3.75 
3.90 
4.05 
4.20 
4.35 
4.50 
4.65 
4.80 
4.95 
5.10 
5.25 
5.40 
5.55 
5.70 
5.85 
6.00 
6.75 
7.50 
8. 25 
9.00 
9.75 
10.50 
11.25 
12.00 
12.75 
13.50 
14.25 
15.00 
15. 75 
16.50 
17.25 
18.00 
18.75 
19.50 
20.25 
21.00 
21. 75 
22.50 
23.25 
24.00 
24.75 
25. 50 
26.25 
27.00 
27.75 
28.50 
29.25 
30.00 
40 
$4.00 
4.20 
4.40 
4.60 
4.80 
5.00 
5.20 
5.40 
5.60 
5.80 
6.00 
6.20 
6.40 
6.60 
6.80 
7.00 
7.20 
7.40 
7.60 
7.80 
8.00 
9.00 
10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 
21.00 
22.00 
23.00 
24.00 
25.00 
26.00 
27.00 
28.00 
29.00 
30.00 
31.00 
32.00 
33.00 
34.00 
35.00 
36.00 
37.00 
38.00 
39.00 
40.00 
50 
$5.00 
5. 25 
5.50 
5. 75 
6.00 
6.25 
6.50 
6.75 
7.00 
7.25 
7.50 
7.75 
8.00 
8.25 
8.50 
8.75 
9.00 
9.25 
9.50 
9.75 
10.00 
11.25 
12. .50 
13.75 
15.00 
16.25 
17.50 
18.75 
20.00 
21.25 
22.50 
23.75 
25. 00 
26.25 
27.50 
28.75 
30.00 
31.25 
32.50 
33.75 
35.00 
36.25 
37.50 
38.75 
40.00 
41.25 
42.50 
43. 75 
45.00 
46.25 
47.50 
48.75 
50.00 
60 
$6.00 
6.30 
6.60 
6.90 
7.20 
7.50 
7.80 
8.10 
8.40 
8.70 
9.00 
9. 30 
9.60 
9.90 
10.20 
10.50 
10.80 
11.10 
11.40 
11.70 
12.00 
13.50 
15.00 
16.50 
18.00 
19.50 
21.00 
22.50 
24.00 
25.50 
27.00 
28.50 
30. 00 
31.50 
33.00 
34.50 
36.00 
37.50 
39.00 
40.50 
42. 00 
43. 50 
45.00 
46.50 
48.00 
49.50 
51.00 
52.50 
54.00 
55.50 
57.00 
58.50 
60.00 
70 
$7.00 
7.35 
7.70 
8.05 
8.40 
8.75 
9.10 
9.45 
9.80 
10.15 
10.50 
10. 85 
11.20 
11.55 
11.90 
12.25 
12.60 
12.95 
13.30 
13.65 
14.00 
15. 75 
17.50 
19.25 
21.00 
22.25 
24.50 
26.25 
28.00 
29.75 
31.50 
33.25 
35.00 
36.25 
38.50 
40.25 
42.00 
43.75 
45. 50 
47.25 
49.00 
50.75 
52.50 
54.25 
56.00 
57.75 
59.50 
61. 25 
63. 00 
64.75 
66.50 
68.25 
70.00 
80 
_ 
$8.00 
8.40 
8.80 
9.20 
9.60 
10.00 
10. 40 
10.80 
11.20 
11.80 
12.00 
12.40 
12.80 
13.20 
13.60 
14.00 
14.40 
14.80 
15.20 
15.60 
16.00 
18.00 
20.00 
22. 00 
24.00 
26.00 
28.00 
30.00 
32.00 
34.00 
36.00 
38.00 
40.00 
42.00 
44.00 
46.00 
48.00 
50.00 
52.00 
54.00 
56.00 
58.00 
60.00 
62.00 
64.00 
66.00 
68.00 
70.00 
72.00 
74.00 
76.00 
78.00 
80.00 
90 
$9.00 
9.45 
9.90 
10.35 
10.80 
11.25 
11.70 
12.15 
12.60 
13.05 
13. 50 
13.95 
14.40 
14.85 
15.30 
15.75 
16.20 
16.65 
17.10 
17. 55 
18.00 
20.25 
22. 50 
24.75 
27.00 
29.25 
31.50 
33.25 
36.00 
38.25 
40. 50 
42.25 
45.00 
47.25 
49.50 
51.75 
54. 00 
56.25 
58.50 
60.75 
63.00 
65.25 
67.50 
69.75 
72.00 
74.25 
76.50 
78. 75 
81.00 
83.25 
85.50 
87.75 
90.00 
100 
$10.00 
10. 50 
11.00 
11.50 
12.00 
12.50 
13,00 
13.50 
14.00 
14.50 
15.00 
15.50 
16.00 
16.50 
17.00 
17. 50 
18.00 
18. SO 
19.00 
19.50 
20.00 
22.50 
25.00 
27. 50 
30.00 
32.50 
35.00 
37.50 
40.00 
42.50 
45.00 
47.50 
50.00 
52.50 
55.00 
57.50 
60.00 
62.50 
65.00 
67. 50 
70.00 
72.50 
75.00 
77.50 
80.00 
82.50 
85.00 
87.50 
90.00 
92.50 
95.00 
97.50 
100.00 
$0.100 
.105 
.110 
.115 
.120 
.125 
.130 
.135 
.140 
.145 
.150 
.155 
.160 
.165 
.170 
.175 
.180 
.185 
.190 
.195 
.200 
.225 
.250 
. 275 
.300 
. 325 
.350 
.375 
.400 
.425 
.450 
. 475 
.500 
.525 
. 550 
.575 
.600 
. 625 
.650 
.675 
.700 
.725 
.750 
.775 
.800 
.825 
.850 
.875 
.900 
.925 
.950 
.975 
1.000 
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PLANT AND EQUIPMENT RENTAL TABLE. 
The information contained in this table has been gathered from 
various sources and as complete data are given in connection there-
with as were available at the time it was secured. While all of the 
rates given were those actually used on construction work, their use 
as a basis for rentals in specific cases is not recommended. 
Schedule of rental rates used during the season 1917 on work of considerable magnitude. 
[The rates mentioned are per day.] 
Automobiles $5. 00 
Adding and listing machines 20 
Buckets, t ipple and bottom dump 25 
Boring machine, pneumatic 50 
Boring machine, electric 50 
Buckets, orange-peel, 1 yard 3. 50 
Buckets, orange-peel, less than 1 yard 2. 00 
Buckets, clamshell.' 2. 00 
Boiler, and 3-drum engine 3. 50 
Boiler, and 2-drum engine 3. 00 
Boiler, and 1-drum engine 2. 50 
Boiler only, 30 horsepower and smaller 1. 50 
Boiler only, larger than 30 horsepower. 2. 00 
Block machine, concrete 1. 50 
Cars, skip, 1½ yards 25 
Cars, skip, 3 yards 50 
Cars, steel, 1 yard and smaller 15 
Cars, 4 yards, wooden 25 
Cars, 6 yards, wooden 75 
Cars, 12 yards, wooden 2. 00 
Cars, 1 hopper, radial gate .25 
Crushers only 2. 00 
Crushers, with elevator and screen 3. 00 
Conveyor, gravity, per 100 feet 1. 00 
Compressor, 10 by 10 with steam engine 2. 50 
Compressor, 8 by 8 belt driven 1. 00 
Compressor, with gasoline engine on wheels 5. 00 
Compressor, Westinghouse, 9½ inch 1. 00 
Cableways, without engine 4. 00 
Drill, auto traction 5. 00 
Dump wagons 25 
Diving outfit with pumps 10. 00 
Derricks, 60 feet to 85 feet 2. 00 
Derricks, 30 feet to 59 feet 1. 50 
Derricks, less than 30 feet. 1. 00 
Derricks, breast 25 
Derricks, circle swing 25 
Elevators, platform or bucket 25 
Elevators, with bins for concrete 50 
Engines, skeleton, 3 drum 2. 00 
Engines, skeleton, 2 drum 1. 50 
Engines, skeleton, 1 drum 1. 00 
Engines, steam, horizontal, 11 to 40 horsepower. 1. 50 
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Engines, steam, upright, to 10 horsepower $0.50 
Engines, gasoline, to 8 horsepower 50 
Engines, 2-drum, with electric motor ' 4. 00 
Engines, gasoline, 10 horsepower 1.00 
Engines, derrick, swinging 50 
Hammers, riveting 25 
Hod elevating machine 1. 00 
Leveling instruments, engineers' 25 
Locomotive, 36-inch gauge 5.00 
Locomotive, standard gauge 10.00. 
Mixers, with boiler sideloader 4.00 
Mixers, with electric motors, 1 yard 4. 00 
Mixers without boiler, less than 1 yard 2. 00 
Mixers without boiler, 1 yard and larger 3. 50 
Mixers with gasoline engine 3. 00 
Motorcycles 1. 00 
Motors, 2 horsepower 15 
Motors, 5 horsepower 25 
Motors, 10 horsepower 50 
Motors, 25 horsepower 1. 00 
Motors, 50 horsepower 2. 00 
Pumps, centrifugal, 10-inch, belt driven 3. 00 
Pumps, centrifugal, 10-inch, with motor attached 4. 00 
Pumps, centrifugal, 8-inch, steam connected 2. 00 
Pumps, centrifugal, 6-inch, steam connected 1. 50 
Pumps, centrifugal, 4-inch, steam connected 1.00 
Pumps, duplex and triplex to 3-inch 50 
Pumps, pulsometor to 4-inch 1. 55 
Pumps, diaphragm 20 
Pumps, diaphragm, with gas engine 1. 05 
Pumps, triplex, with belt drive 20 
Pile drivers, drop 1.50 
Pile drivers, drop, with single drum engine and boiler 3. 50 
Pile hammers, steam, up to 2.500 pounds 3.00 
Pile hammers, steam, larger than 2,500 pounds 5.00 
Bail, per ton 06 
Roller, horse 1.00 
Steam drills 1.00 
Small air drills 50 
Steam roller . 8.00 
Steam shovel 30.00 
Sprinkling cart 1.00 
Saw benches 25 
Saw benches, with motor or gasoline engine.. 50 
Scale boxes 25 
Scraper, wheel 50 
Transits . 50 
Typewriter... 10 
Fuel and lubricants were not included in these prices, nor was the cost of repairs, 
all of which were borne by the organization using the equipment. All equipment 
was to be returned to the owner in good condition. 
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Rental paid for use of equipment on State highway work during the year 1917, by 
contract. 
Air compressor drill outfits while necessarily on site of work, per day $3.00 
Crusher, including screens and bins, per day 8. 00 
Concrete mixer and labor, per cubic yard of concrete 60—1.72 
Grader while necessarily on site of work, per day 15.00 
Steam roller, per linear foot of roadway rolled .06 
Steam shovel while necessarily on site of work, per day 20.00 
Small tools, such as lanterns, rubber boots, axes, hammers, drills, 
bars, plows, harrows, picks, shovels, wheelbarrows, and of like 
character, were included in the unit prices paid for completed work. 
The work was done by a contractor who was paid a fixed amount for 
units of work completed. All materials used wore paid for by the 
State. The contractor furnished coal, oil, repairs, etc.. for his 
equipment at the rentals quoted. 
Rental paid for use of equipment on Stale highway work, season of 1917; work done by 
State forces, equipment owned by towns and individuals. 
Boilers, about 25 horsepower, per day $5. 00 
Crusher, screens, bins, and engine, per day 10.00 
Heater (for stone) and engine, per day 5. 00 
Mixer and steam engine, per day 5. 00 
Water cart, per day 50 
Truck, 3-ton capacity, driver, fuel, repairs, and all supplies necessary, per day.. 18.00 
Fuel, lubricant, and repairs furnished by State. 
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